

T2-T2S Consolidation project plan - TCCG view

ID	Task Name	Duration	Start	Finish
1	Total	1574d?	Tue 02/01/18	Tue 09/01/24
2	Requirement, specifications & development	1574d?	Tue 02/01/18	Tue 09/01/24
3	Specifications	766d	Tue 02/01/18	Tue 08/12/20
4	User Detailed Functional Specifications (UDFS) for CLM and RTGS	399d	Tue 02/01/18	Fri 12/07/19
5	UDFS v1.0	249d	Tue 02/01/18	Fri 14/12/18
6	Drafting	229d	Tue 02/01/18	Fri 16/11/18
7	Iteration 1 (v0.1)	110d	Tue 02/01/18	Mon 04/06/18
11	Submission to TCCG (v0.1)	1d	Mon 23/04/18	Mon 23/04/18
12	TCCG review (v0.1)	10d	Tue 24/04/18	Mon 07/05/18
15	Iteration 2 (v0.2)	140d	Tue 02/01/18	Mon 16/07/18
19	Submission to TCCG (v0.2)	1d	Tue 05/06/18	Tue 05/06/18
20	TCCG review (v0.2)	10d	Wed 06/06/18	Tue 19/06/18
23	Iteration 3 (v0.3)	193d	Tue 02/01/18	Thu 27/09/18
27	Submission to TCCG (v0.3)	1d	Tue 17/07/18	Tue 17/07/18
28	TCCG review (v0.3)	10d	Wed 18/07/18	Tue 31/07/18
31	Iteration 4 (v0.4)	229d	Tue 02/01/18	Fri 16/11/18
35	Submission to TCCG (v0.4)	1d	Fri 28/09/18	Fri 28/09/18
36	TCCG review (v0.4)	16d	Mon 01/10/18	Mon 22/10/18
40	Submission of to TCCG (v1.0)	1d	Fri 30/11/18	Fri 30/11/18
41	[Deliverable] UDFS v1.0	0d	Fri 30/11/18	Fri 30/11/18
42	Publication on ECB website (v1.0)	10d	Mon 03/12/18	Fri 14/12/18
43	UDFS v2.0	205d	Mon 01/10/18	Fri 12/07/19
46	Market consultation	55d	Mon 21/01/19	Fri 05/04/19
47	Publication on ECB website (v1.1)	1d	Mon 21/01/19	Mon 21/01/19
48	Market review (v1.1)	54d	Tue 22/01/19	Fri 05/04/19
55	Submission to TCCG (v2.0)	1d	Mon 01/07/19	Mon 01/07/19
56	[Deliverable] UDFS v2.0	0d	Mon 01/07/19	Mon 01/07/19
57	Publication on ECB website (v2.0) *	10d	Mon 01/07/19	Fri 12/07/19
58	Agreement of the GUI screens with the market	152d	Tue 01/01/19	Wed 31/07/19
111	User Handbook (UHB) for RTGS and CLM	245d	Wed 01/01/20	Tue 08/12/20
112	UHB v1.0	149d?	Thu 02/01/20	Tue 28/07/20
113	Drafting (v0.1)	123d?	Thu 02/01/20	Mon 22/06/20
116	Submission to TCCG (v0.1)	1d?	Mon 04/05/20	Mon 04/05/20
117	Review by the TCCG/ECB (v0.1)	15d	Tue 05/05/20	Mon 25/05/20
136	[Deliverable] - User Handbook (UHB) for CLM and RTGS v1.0	0d	Wed 15/07/20	Wed 15/07/20
137	Publication of User Handbook (UHB) for CLM and RTGS v1.0	10d	Wed 15/07/20	Tue 28/07/20
159	Development of Software, Infrastructure and 4CB Testing	999d	Tue 02/01/18	Fri 29/10/21
160	TIPS components (Phase 1)	196d	Thu 01/03/18	Fri 30/11/18
178	TIPS Go-live	0d	Fri 30/11/18	Fri 30/11/18
182	Availability of Testing infrastructure CB	0d	Mon 02/11/20	Mon 02/11/20
183	Production Infrastructure	0d	Tue 31/08/21	Tue 31/08/21
200	Testing, migration & service management	1176d?	Tue 02/01/18	Thu 30/06/22
201	Testing	674d?	Mon 01/04/19	Thu 28/10/21
202	Availability of message validation	0d	Mon 01/04/19	Mon 01/04/19
203	Eurosystem Acceptance Testing	262d?	Thu 02/01/20	Fri 01/01/21
228	CB Testing	392d	Wed 01/04/20	Thu 30/09/21
244	User Testing	477d	Wed 01/01/20	Thu 28/10/21
245	Testing documentation	262d	Wed 01/01/20	Thu 31/12/20
246	UT - Functional preparation	195d	Mon 01/06/20	Fri 26/02/21
254	UT - Technical Preparation	195d	Mon 01/06/20	Fri 26/02/21
255	Availability UT - Testing environment	0d	Mon 04/01/21	Mon 04/01/21
257	UT - Users Connectivity testing	40d	Mon 04/01/21	Fri 26/02/21
258	UT - Tests execution including migration testing	174d	Mon 01/03/21	Thu 28/10/21
259	UT - MIB green light	0d	Mon 01/03/21	Mon 01/03/21
268	Completion of CB and User Testing	0d	Thu 28/10/21	Thu 28/10/21
269	User Training	259d	Mon 06/01/20	Thu 31/12/20
279	Start User Training	0d	Tue 01/09/20	Tue 01/09/20
280	User Training Sessions	88d	Tue 01/09/20	Thu 31/12/20
281	Client Readiness Risk Management	1014d	Tue 02/01/18	Fri 19/11/21
282	Migration	1044d	Tue 02/01/18	Fri 31/12/21
283	Migration Playbook	913d	Tue 02/01/18	Fri 02/07/21
287	[Deliverable] Migration Playbook v1.0	0d	Fri 02/07/21	Fri 02/07/21
288	Migration preparation	567d	Mon 01/07/19	Tue 31/08/21
290	Start of pre-migration activities	0d	Tue 31/08/21	Tue 31/08/21
291	Registration forms for production	45d	Mon 02/08/21	Fri 01/10/21
292	Pre-migration activities in Production Infrastructure	58d	Wed 01/09/21	Fri 19/11/21
293	T2-T2S Consolidation Go-live	0d	Sun 21/11/21	Sun 21/11/21
294	Post-migration activities	30d	Mon 22/11/21	Fri 31/12/21
299	Post Go-Live support	72d	Mon 22/11/21	Sun 27/02/22
308	Harmonisation, reporting & project management	1175d?	Tue 02/01/18	Wed 29/06/22