

SCoREBOARD

Billing Processes – H1 2023

French NSG

Background

Since publication of the Collateral Management Harmonisation Report in December 2017, the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) has made a number of significant breakthroughs in its ambition to create a Single Collateral Management Rulebook for Europe (SCoRE).

What is SCoRE?

SCoRE defines common rules for managing collateral in Europe. These rules will replace the fragmented legacy standards, structural constraints and complex and diverse market practices that exist across Europe today. Implementation of SCoRE should remove operational impediments to the availability, usage and mobility of collateral. Market participants in AMI-SeCo have committed to implementing the SCoRE Rulebook, with the first set of rules due to be implemented by April 2024. Their implementation efforts are regularly monitored by AMI-SeCo which facilitates an active dialogue with market participants on issues related to the clearing and settlement of securities and to collateral management.

National stakeholder groups (NSGs) are coordination forums that have been established in the markets covered by the AMI-SeCo to support the implementation of the Single Collateral Management Rulebook for Europe (SCoRE).

The Single Collateral Management Rulebook for Europe contains four Standards related to billing processes (published as the [SCoRE Standards for Billing Processes](#)). Implementation progress is monitored twice per year, except for 2020 where the monitoring occurred only once.

Introduction

This summary report presents the results of the H1 2023 monitoring exercise conducted by the French NSG with the involvement among the following stakeholders:

11 entities are monitored in the French market

- 1 CSD – Euroclear France
- 2 TPAs – BNP Paribas, Euroclear France
- 8 Custodians

This report focuses on the milestones to be met by the time the survey was closed. In this monitoring exercise, participants were expected to have achieved all the milestones up to Milestone 9 inclusive “Internal Testing Complete for SCoRE” (with a deadline of 10 March 2023) as described in section 3 below.

Section 1 presents the key takeaways per Entity Type i.e. CSD, TPA, Custodian. Section 2 depicts the compliance status with the standards by each entity type. Section 3 focuses on the progress against the individual milestones and Section 4 provides concluding remarks.

1 Key takeaways

Implementation of the Billing Processes Standards in the French market is overall on track. However, there is a need to reinforce the NSG communication towards the French custodians in order to encourage their participation to the surveys, hence to support the timely implementation of SCoRE

All the CSDs and TPAs responded to the Billing Processes survey. The TPA BNP Paribas expects to achieve full implementation of Billing Processes standards by November 2027; Euroclear France (as CSD and TPA) expects to be compliant in due time by April 2024.




As regards custodians, their overall response rate to the survey is 38%, which is significantly lower than in the H2 2022 monitoring round (63%). In the light of this low participation rate only a quarter of the French custodians are expected to achieve full conformity with SCoRE milestones by April 2024 (against 63% during the H2 2022 monitoring round). The lower number of responding entities leads to an implementation rate of milestones 1 to 9 at 13% and an overall implementation rate at 8.3% (versus 16.6% in H2 2022).

Given the reduction in the French custodians' participation rate, the French NSG plans to reinforce its communication towards these actors in order to support timely implementation of the standards.

More generally, the French NSG remains fully committed to upstream communication, in order to make participants (especially within custodians) aware of the relevance of SCoRE.

This section presents the key findings of the survey for each entity type.

Figure 1
Summary of the monitoring exercise

	 Response Rate	 Implementation Status	Are all milestones 1 to 9 inclusive achieved?	Will the last milestone 13 be implemented on time (i.e. by 08 April 2024)?
Custodians	38%	Implemented 8.33% Implementation started 4.16% Analysis started 0% Analysis not started 8.33% Non applicable standards 16.6% Replies not submitted 62.5%	Average % of milestones achieved 13%	% of custodians on time 25%
CSD - Euroclear France	Survey submitted	Implemented 40% Implementation started 40% Analysis started 0% Analysis not started 0% Non applicable standards 20% Replies not submitted 0%	No	Yes
TPA - BNP Paribas	Survey submitted	Implemented 40% Implementation started 0% Analysis started 40% Analysis not started 0% Non applicable standards 20% Replies not submitted 0%	No	11/27
TPA - Euroclear France	Survey submitted	Implemented 40% Implementation started 40% Analysis started 0% Analysis not started 0% Non applicable standards 20% Replies not submitted 0%	No	Yes

CSD – Euroclear France

Euroclear France has already implemented two standards and is well on track for the remaining two.

Euroclear France has fully completed the monitoring survey in a timely manner. In line with the previous monitoring round, 40% of the Billing Processes standards have already been implemented. Euroclear has also started the implementation phase for the remaining standards. Of note, part of Standard 1 (“Receive camt.077”) is non-applicable as Euroclear France has no requirement to receive camt.077 messages.

Out of the four sets of standards gathered in the SCoREBOARD below, two have already been implemented (Standard 2: Billing Cycles and Standard 4: Cut-off Dates). The two remaining sets of standards (Standard 1: ISO 20022 Messaging and Standard 4: Dates for Payments Fees) are now on schedule (based on the agreed milestones). This represents an improvement since in H2 2022 Euroclear France CSD had only performed the relevant analysis for these two standards.

Although Euroclear France plans to experience some delays in the implementation of relevant milestones by November 2023, the CSD still expects to have implemented all the Billing Processes standards by April 2024. That is, thanks to the 6-months postponement of ECMS / SCoRE deadline, Euroclear France will be compliant with the final deadline.

TPA – BNP Paribas

BNP Paribas TPA is experiencing delays in the implementation of the billing standards. The TPA plans to be fully compliant by November 2027.

BNPP has fully completed the monitoring survey in a timely manner. 40% of the Billing standards have already been implemented.

Out of the four sets of standards gathered in the SCoREBOARD below, Standard 2 (Billing Cycles) and Standard 4 (Dates for Payments Fees) have already been implemented, while analysis has not yet been concluded for Standard 1 (ISO 20022 Messaging). One standard is deemed non-applicable (Standard 3: Cut-off Date).

As a result, BNP Paribas expects to meet all implementation milestones with a delay. More specifically, BNP Paribas plans to reach compliance with milestones 1 to 9 with a delay of almost four-years, by December 2026. Full compliance can only be expected by November 2027. Of note, in its April 2021 Adaptation Plan, BNP Paribas explained that the implementation of ISO 20022 messaging standards is coordinated by a dedicated team within BNP Paribas Securities Services. Hence, the final assessment and the definitive timeline for implementation of related milestones will only be confirmed upon completion of the tasks of this dedicated team, which helps to explain the reported implementation delays. In addition, BNP Paribas TPA will continue to support the ISO 15022 messages after 2023, should any commercial bank temporarily wish to continue using it.

Notwithstanding some delays at intermediary stages of the adaptation process, Euroclear France TPA is on-track for the final milestones.

TPA – Euroclear France

Euroclear France has fully completed the monitoring survey in a timely manner. 40% of the standards have already been implemented (a similar level compared to the last monitoring). The implementation has started for the other 40% of the standards, while the remaining 20% were deemed nonapplicable.

Out of the four standards gathered in the SCoREBOARD below, two are already implemented (Standard 2: Billing Cycles and Standard 3: Cut-off Date).

Implementation is on schedule for the remaining two standards (Standard 1: ISO 20022 Messaging and Standard 4: Dates for Payments Fees).

While Euroclear expects to be ready by April 2024, milestones 9 will be reached with a 6-months delay, in September 2023. In its April 2021 Adaptation Plan Euroclear France underlined that the Euroclear Group is currently deploying a new Oracle-based billing solution. The migration of Euroclear France, together with the other ESES CSDs, has started at the end of 2021 and will be completed in 2022. The migration project plan has been adapted to ensure compliance with the new standards, including production of the ISO 20022 billing report.

Custodians

Only 38% of French custodians responded to the survey; this led to a lower share of custodians (13%) that have already met the expected milestones as of March 2023, and a lower implementation rate (8%) compared to H2 2022. However, a large number of custodians should start their preparations in the next round.

In the H1 2023 monitoring round, the response rate among custodians has lowered compared to the previous round (38% against 63%). In line with this lower participation rate, the implementation rate has also declined, with only 8.3% of the standards already implemented by French custodians (which have overall also started the implementation for about 4.2% of the remaining standards). Only 13% of custodians have achieved milestone 9 (Internal testing complete by March 2023).

The percentage of custodians having implemented Standard 2: Billing Cycles amounts to 38% (63% in H2 2022). However, this rate equals 0% for Standard 1: ISO 20022 messaging. This result confirms that messaging standards remain the main difficulty for French market participants (custodians but also CSDs as reported above), given the need to update their systems accordingly. Of note, Standard 3 and Standard 4 are non-applicable to custodians.

While the rate of expected completion of future milestones by April 2024 has decreased over time and currently stands at 25%, it's worth noting that a large number of custodians are expected to start their preparations in the next round. Thus, the adoption progress is expected to improve significantly in the following monitoring exercises.

NCB

Banque de France is on track to adopt the SCoRE Standards in April 2024

Banque de France is on track to implement the SCoRE standards for Billing for its collateral management activities by April 2024.

2 Compliance with the standards

This section provides an overview of the current status of compliance with the billing processes standards. CSDs and TPAs are monitored on an individual basis and are assigned a colour-code status in accordance with the methodology outlined in figure 2 below. Custodians are too many to represent individually. Thus the replies of custodians from the AMI-SeCo community participating in the monitoring are presented on an aggregated basis per market and assigned a percentage representing their compliance status.

Figure 1
Standards implementation status as defined in the AMI-SeCo framework document



- The Standard has been implemented
- Implementation of the Standard is on schedule (based on the agreed milestones)
- Implementation is behind schedule (based on the agreed milestones)
- Implementation has not started

Table 1
Compliance level with the standards by each entity type

STANDARD	Custodians	CSD - Euroclear France	TPA - BNP Paribas	TPA - Euroclear France
1: ISO 20022 messaging	0%	G	Y	G
2: Billing cycles	38%	B	B	B
3: Cut-off date		B	N/A	B
4: Dates for payments fees		G	B	G

Notes:

- Billing standards 3 and 4 are irrelevant for custodians
- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in Box 1 above.
- For custodians the % indicates the percentage of custodians which have implemented the standard or have the standard under development and implementation.
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.

3 Progress towards the milestones

This section tracks market stakeholders progress in implementing the Standards against the 13 set milestones identified by AMI-SeCo.

The milestones facilitate consistent implementation across markets (given the long-term efforts that are needed) and avoids issues remaining undetected until the deadline of 8 April 2024 to achieve compliance and implementation of the standards.

Table 2
Milestones identified by AMI-SeCo

Milestone	Description	Date
M1	Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?	30/06/2020
M2	Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by SCoRE commenced?	01/03/2021
M3	Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?	31/07/2021
M4	Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in order to comply with the SCoRE Standards?	31/12/2021
M5	Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts by SWIFT) and (iii) planned testing activities been provided to users?	31/12/2021
M6	SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the SCoRE Standards?	01/01/2022
M7	SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and procedures in order to comply with the SCoRE Standards?	30/06/2022
M8	Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which have been introduced in order to comply with the SCoRE Standards?	01/07/2022
M9	Internal Testing Complete for SCoRE: Have you completed the necessary internal testing?	10/03/2023
M10	External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	22/05/2023
M11	Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?	22/05/2023
M12	External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	16/02/2024
M13	SCoRE Standards Implemented: have the SCoRE Standards been implemented?	08/04/2024

The current H1 2023 monitoring exercise focuses on milestones 1 to 9 given that Milestone 9 “Internal testing Complete for SCoRE” (with a deadline as of 10 March 2023) was meant to have been achieved by the time the survey closed.

In each survey round, all the entities are asked to confirm (on a yes/no basis) whether the milestones will be met by the set milestones dates. If it is not the case, they are also asked the expected date for when the milestone will be reached.

For the milestones which had to be achieved by the time the survey closed: the blue colour code is assigned to those milestones that have been successfully achieved. Milestones that will only be achieved later than their set deadline are assigned a yellow status with indication of the likely date of achievement.

For the milestones that are only due to be achieved after the current reporting cycle: the green colour code indicates that the entity anticipates achieving that future milestone on time. A yellow status indicates that the milestone is foreseen to be met later than the set milestone date. In this case, the date of achievement anticipated is also indicated in the table.

Table 3
Expectation of achieving the milestones at the set dates

	Custodians	CSD - Euroclear France	TPA - BNP Paribas	TPA - Euroclear France
Milestone 1 June 2020	13%	Yes	01/25	Yes
Milestone 2 March 2021	13%	Yes	03/25	Yes
Milestone 3 July 2021	13%	Yes	07/25	Yes
Milestone 4 December 2021	13%	Yes	12/25	Yes
Milestone 5 December 2021	13%	Yes	12/25	Yes
Milestone 6 January 2022	13%	Yes	01/26	Yes
Milestone 7 June 2022	13%	05/23	06/26	05/23
Milestone 8 July 2022	13%	05/23	07/26	05/23
Milestone 9 March 2023	13%	09/23	12/26	09/23
Milestone 10 May 2023	13%	11/23	02/27	11/23
Milestone 11 May 2023	13%	Yes	04/27	Yes
Milestone 12 February 2024	25%	Yes	10/27	Yes
Milestone 13 April 2024	25%	Yes	11/27	Yes

4 Concluding remarks

For Euroclear France, the implementation milestones will be met by April 2024, although this CSD is expected to experience some delays for the milestones up to 10 (which is expected to be achieved with a 6 months delay, by November 2023). As regards TPAs, Euroclear France will also postpone compliance for the milestones 7 to 10 over the year 2023 but will nevertheless achieve full compliance by April 2024. On the contrary, BNP Paribas TPA will continue to be behind schedule in meeting all implementation dates regarding ISO messaging and expects to achieve compliance by November 2027 (see explanations above).

As regards custodians, the results show a large reduction in the participation rate, which translates into an overall compliance rate of only 13% for the first 9 milestones. Moreover, in the light of this low participation, only one quarter of the French custodians are expected to comply with SCoRE by April 2024.

NSG members did not offer additional explanations to justify their low compliance levels.

© European Central Bank, 2023

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

For specific terminology please refer to the [ECB glossary](#) (available in English only).