

SCoREBOARD

Billing Processes – H1 2022

Lithuanian NSG

Background

Since publication of the [Collateral Management Harmonisation Report](#) in December 2017, the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) has made a number of significant breakthroughs in its ambition to create a **Single Collateral Management Rulebook for Europe (SCoRE)**.

What is SCoRE?

SCoRE defines common rules for managing collateral in Europe. These rules will replace the fragmented legacy standards, structural constraints and complex and diverse market practices that exist across Europe today. Implementation of SCoRE should remove operational impediments to the availability, usage and mobility of collateral. Market participants in AMI-SeCo have committed to implementing the SCoRE Rulebook, with the first set of rules due to be implemented by November 2023. Their implementation efforts are regularly monitored by AMI-SeCo which facilitates an active dialogue with market participants on issues related to the clearing and settlement of securities and to collateral management.

National stakeholder groups (NSGs) are coordination forums to support the implementation of the Single Collateral Management Rulebook for Europe. They have been established in the markets covered by the AMI-SeCo in order to support the implementation of the Single Collateral Management Rulebook for Europe (SCoRE).

The Single Collateral Management Rulebook for Europe (SCoRE) contains four Standards related to billing processes (published as the [SCoRE Standards for Billing Processes](#)). Implementation progress is monitored twice per year.

Introduction

This summary report presents the results of the H1 2022 monitoring exercise conducted by the Lithuanian NSG with the involvement among the following stakeholders:

- 1 CSD – Nasdaq CSD

- 6 Custodians

This report focuses on the milestones to be met by the time the survey was closed. In this monitoring exercise, participants were expected to have achieved all the milestones up to Milestone 6 inclusive as described in section 3 below.

Section 1 presents the key takeaways per Entity Type i.e. CSD, TPA, Custodian etc. Section 2 depicts the compliance status with the standards by each entity type. Section 3 focuses on the progress against the individual milestones and Section 4 provides concluding remarks.

1 Key takeaways

Participation rate amongst custodians was low during the current monitoring exercise

While the CSD fully participated in the H1 2022 monitoring exercise, the participation rate amongst custodians remains low which makes it difficult to draw meaningful conclusions at this stage for the Lithuanian market.

Figure 1

SCORE Single Collateral Management Platform for Europe	Response Rate	Implementation Status	Are all milestones 1 to 6 inclusive achieved?	Will the last milestone 13 be implemented on time (i.e. by 20 November 2023)?
Custodians	33%	Implemented 0% Analysis started 33.3% Implementation started 6.66% Analysis not started 0%	3%	33%
CSD - NASDAQ	100%	Implemented 40% Analysis started 60% Implementation started 0% Analysis not started 0%	No	Yes

CSD – Nasdaq CSD

Implementation of the Standards has started

Implementation of the Standards has started. Standard 2: Billing Cycles and Standard 3: Cut-off Dates have already been fully implemented. Analysis is ongoing for the remaining Standard 1: ISO Messaging and Standard 4: Date for Payment Fee.

Overall, Nasdaq is on track to implement the SCoRE Standards for Billing Processes by November 2023.

Custodians

The participation rate amongst custodians was low

The participation rate amongst custodians remained low during the H1 2022 exercise. As a general remark, the market is aware of the standards; however, due to various reasons market participants delayed the work related to the implementation of the standards. Nevertheless, some custodians have already started the analysis of the standards and has taken the first steps towards development and implementation and all custodians are expected to implement the relevant standards by November 2023.

NCB

The Bank of Lithuania is on track to adopt the SCoRE Standards in November 2023

The Bank of Lithuania is on track to implement the SCoRE Standards for Billing Processes for its collateral management activities by November 2023.

2 Compliance level with the standards

This section provides an overview of the current status of compliance with the billing processes standards. CSDs and TPAs are monitored on an individual basis and are assigned a colour-code status in accordance with the methodology outlined in figure 2 below. Custodians are too many to represent individually. Thus, the replies of custodians from the AMI-SeCo community participating in the monitoring are presented on an aggregated basis per market and assigned a percentage representing their compliance status.

Figure 2
Standards implementation status as defined in the AMI-SeCo framework document



- The Standard has been implemented
- Implementation of the Standard is on schedule (based on the agreed milestones)
- Implementation is behind schedule (based on the agreed milestones)
- Implementation has not started

Table 1
Compliance level with the standards by each entity type

STANDARD	Custodians	CSD - NASDAQ
1: ISO 20022 messaging	0%	Y
2: Billing cycles	20%	B
3: Cut-off date		B
4: Dates for payments fees		Y

- Notes:
- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in Box 1 above.
 - For custodians the % indicates the percentage of custodians which have implemented standards / standards being under development and implementation.
 - Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.

3 Progress towards the milestones

This section tracks market stakeholders progress in implementing the Standards against the 13 set milestones identified by AMI-SeCo.

The milestones facilitate consistent implementation across markets (given the long-term efforts that are needed) and avoids issues remaining undetected until the deadline of 20 November 2023 to achieve compliance and implementation of the standards.

Table 2
Milestones identified by AMI-SeCo

Milestone	Description	Date
M1	Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?	30/06/2020
M2	Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by SCoRE commenced?	01/03/2021
M3	Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?	31/07/2021
M4	Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in order to comply with the SCoRE Standards?	31/12/2021
M5	Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts by SWIFT) and (iii) planned testing activities been provided to users?	31/12/2021
M6	SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the SCoRE Standards?	01/01/2022
M7	SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and procedures in order to comply with the SCoRE Standards?	30/06/2022
M8	Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which have been introduced in order to comply with the SCoRE Standards?	01/07/2022
M9	Internal Testing Complete for SCoRE: Have you completed the necessary internal testing?	02/12/2022
M10	External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	20/03/2023
M11	Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?	01/04/2023
M12	External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	13/10/2023
M13	SCoRE Standards Implemented: have the SCoRE Standards been implemented?	20/11/2023

The current H1 2022 monitoring exercise focuses on milestones 1 to 6 given that Milestone 6 (with a deadline of 1 January 2022) was meant to have been achieved by the time the survey closed.

In each survey round, all the entities are asked to confirm (on a yes/no basis) whether the milestones will be met by the set milestones dates. If it is not the case, they are also asked the expected date for when the milestone will be reached.

For the milestones which had to be achieved by the time the survey closed: the blue colour code is assigned to those milestones that have been successfully achieved. Milestones that will only be achieved later than their set deadline are assigned a yellow status with indication of the likely date of achievement.

For the milestones that are only due to be achieved after the current reporting cycle: the green colour code indicates that the entity anticipates achieving that future milestone on time. A yellow status indicates that the milestone is foreseen to be met later than the set milestone date. In this case, the date of achievement anticipated is also indicated in the table.

Table 3
Expectation of achieving the milestones at the set dates

	Custodians	CSD - NASDAQ
Milestone 1 June 2020	17%	Yes
Milestone 2 March 2021	0%	07/22
Milestone 3 July 2021	0%	06/22
Milestone 4 December 2021	0%	07/22
Milestone 5 December 2021	0%	10/22
Milestone 6 January 2022	0%	07/22
Milestone 7 June 2022	0%	01/23
Milestone 8 July 2022	0%	01/23
Milestone 9 December 2022	0%	04/23
Milestone 10 March 2023	0%	04/23
Milestone 11 April 2023	0%	Yes
Milestone 12 October 2023	33%	Yes
Milestone 13 November 2023	33%	Yes

4 Concluding remarks

Nasdaq CSD is experiencing slight delays on several milestones but is on track to meet the final implementation milestone in November 2023. Taking into account that the implementation deadline for the standards have been delayed, the priorities of the related tasks were changed as well. Even though some milestones are not met, the new dates are set.

© European Central Bank, 2022

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

For specific terminology please refer to the [ECB glossary](#) (available in English only).