



EUROPEAN CENTRAL BANK

EUROSYSTEM

ECB
DG-MIP
TIPS Project Team

Timeline

TIPS Contact Group


1st Meeting on 28 September 2017

Timeline

2016		2017			2018			
Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
TIPS Contact Group Meetings:			28/09/2017	07/11/2017 13/12/2017	17/01/2018 02/03/2018	09/04/2018 23/05/2018	04/07/2018 29/08/2018 26/09/2018	06/11/2018

Investigation phase

Realisation phase



Involvement of the Market Participants (and Central Banks)
 Service Provider/ECB deliverable

Preliminary contact group topics

2017		
Q3	Q4	
28 September 2017	7 November 2017	13 December 2017
<ul style="list-style-type: none"> • Tour de table • Mandate of the CG • Timeline of the project/CG • Structure of UDFS • Connectivity Guide • Testing strategy • Q&A of the month 	<ul style="list-style-type: none"> • Discussion on UDFS • Connectivity Guide • Structure of UHB • Q&A of the month 	<ul style="list-style-type: none"> • Discussion on UHB • Discussion on UDFS • Adaptation of TARGET2 to TIPS • Q&A of the month