

Corporate Actions Adaptation Plan

CDCP

Activity	Corporate Actions
Plan submitted by	Centrálny depozitár cenných papierov SR, a.s. (CDCP)
NSG	Slovakia
Date	June 2021

Background

The Adaptation Plan provides information on the changes which will be implemented to meet the AMI-SeCo Standards for Corporate Actions which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Corporate Actions Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the AMI-SeCo Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

1 Cover Letter

Comprehensive analysis in cooperation with regulator and legislator is needed, to implement some standards it will be necessary to change current market practices and some standards will need legislative changes. We confirm that final implementation date is in November 2022.

© European Central Bank, 2021

Postal address 60640 Frankfurt am Main, Germany
 Telephone +49 69 1344 0
 Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones							
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:							
1	Harmonised business process and workflows per CA event	The Business Processes & Workflows and Key Data Elements are described in the following sections of the AMI-SeCo Corporate Action Standards document. Please refer to Standards 1A to 1H below:				Analysis and Communication							
						Yes	No	n/a					
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						Internal Adaptation				Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						Testing and Implementation				Yes	No	n/a	
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										
1A	Corporate Action Notification	<i>The Account Servicer shall notify the Account Owner about the details of a corporate action event in accordance with a set of harmonised business processes, workflows and key data elements.</i>											
Additional Information	Business Processes & Workflows	Key Data Elements											
	1a. Notify [ca.1.01]	Table 1	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements									
	1b. Update [ca.1.02]	Table 1	Adaptation Required										
	1c. Cancel [ca.1.03]	Table 2	Adaptation Required										
1B	Corporate Action Instruction	<i>Instructions on elective corporate actions shall be processed in accordance with a set of harmonised business processes, workflows and key data elements.</i>											
Additional Information	Business Processes &	Key Data Elements											

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
	Workflows					
	2a. Instruction [ca.2.01]	Table 3	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements		
	2b. Instruction Status Advice [ca.2.02]	Table 4	Adaptation Required			
	2c. Instruction Cancellation Request [ca.2.03]	Table 5	Adaptation Required			
	2d. Instruction Cancellation Request Status Advice [ca.2.04]	Table 6	Adaptation Required			
1C	Corporate Action Advice	<i>The Account Servicer shall be able to provide Preliminary Advice notifications in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	3a. Movement Preliminary Advice [ca.3.01]	Table 7	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements		
	3b. Movement Preliminary Advice Cancellation [ca.3.02]	Table 8	Adaptation Required			
1D	Corporate Action Confirmation	<i>The Account Servicer shall confirm the execution of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Applicable Business Processes & Workflows	Key Data Elements				
	4a. CA Event Processing Status Advice[ca.4.01]	Table 9	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements		
	4b. Movement Confirmation [ca.4.02]	Table 10				
	4c. Payment Confirmation [ca.4.03]	Table A and B	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements		

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
1E	Corporate Action Reversal	<i>The Account Servicer shall execute the reversal of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Applicable Business Processes & Workflows	Key Data Elements				
	5a. Movement Preliminary Advice [ca.5.01]	Table 7	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements	Possible legal gaps should be further analysed.	
	5b. Payment Confirmation [ca.5.02]	Table A and B				
	5c. Movement Reversal Advice [ca.5.03]	Table 11	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements	Possible legal gaps should be further analysed.	
1F	Meeting Event Notifications	<i>The Account Servicer shall notify the Account Owner about the details of a meeting event in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	1a. Meeting Notification [me.1.01]	Table 12	Adaptation Required			
	1b. Meeting Cancellation [me.1.02]	Table 13	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements		
	1c. Meeting Entitlement Notification [me.1.03]	Table 14	Adaptation Required			
1G	Meeting Event Instructions	<i>The Account Owner (or the party holding the right to vote) shall instruct on meeting events in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones							
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:							
	2a. Meeting Instruction [me.2.01]	Table 15	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements	Possible legal gaps should be further analysed.								
	2b. Meeting Instruction Cancellation Request [me.2.02]	Table 17	Adaptation Required										
	2c. Meeting Instruction Status [me.2.03]	Table 16	Adaptation Required										
	2d. Meeting Vote Execution Confirmation [me.2.04]	Table 18	Adaptation Required										
1H	Meeting Event Results	<i>The Account Servicer shall disseminate meeting results in accordance with a set of harmonised business processes, workflows and key data elements.</i>											
Additional Information	Business Processes & Workflows	Key Data Elements											
	3a. Meeting Result Dissemination [me.3.01]	Table 19	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements	Possible legal gaps should be further analysed.								
2	Provision of data necessary for calculation of proceeds	<i>The corporate action notification, as communicated by the Account Servicer, shall include the necessary data elements required to calculate the cash and / or securities movements.</i>				Analysis and Communication							
						Yes	No	n/a					
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						Internal Adaptation				Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>				
						Testing and Implementation				Yes	No	n/a	
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>										

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
Business Processes & Workflows						
	CA Event ID	CA Event Name				
1.	ACTV	Trading Status: Active	Adaptation Required			
2.	BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Adaptation Required	Additional data elements		
3.	BMET	Bond Holder Meeting	Adaptation Required			
4.	BPUT	Put Redemption	Adaptation Required			
5.	BRUP	Bankruptcy	Adaptation Required			
6.	CAPI	Capitalisation	Adaptation Required			
7.	CERT	Non-US TEFRA D Certification	Adaptation Required			
8.	CHAN	Change	Adaptation Required	Additional data elements		
9.	CLSA	Class Action / Proposed Settlement	Adaptation Required			
10.	CMET	Court Meeting	Adaptation Required			
11.	CONS	Consent	Adaptation Required			
12.	CREV	Credit Event	Adaptation Required			
13.	DFLT	Bond Default	Adaptation Required			
14.	DLST	Trading Status: Delisted	Adaptation Required			
15.	DRAW	Drawing	Adaptation Required	Additional data elements		
16.	DACL	Disclosure	Adaptation Required	Additional data elements		
17.	DTCH	Dutch Auction	Adaptation Required			
18.	EXOF	Exchange	Adaptation Required			
19.	EXTM	Maturity Extension	Adaptation Required			
20.	INCR	Increase in Value	Adaptation Required			

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
21.	INFO	Information	Adaptation Required			
22.	INTR	Interest Payment	Adaptation Required	Additional data elements		
23.	LIQU	Liquidation Payment	Adaptation Required			
24.	MCAL	Full Call / Early Redemption	Adaptation Required			
25.	OTHR	Other Event	Adaptation Required			
26.	PARI	Pari-Passu	Adaptation Required	Additional data elements		
27.	PCAL	Partial Redemption Without Pool Factor Reduction	Adaptation Required			
28.	PINK	Payment in Kind	Adaptation Required			
29.	PLAC	Place of Incorporation	Adaptation Required			
30.	PPMT	Instalment Call	Adaptation Required			
31.	PRED	Partial Redemption With Pool Factor Reduction	Adaptation Required			
32.	REDM	Final Maturity	Adaptation Required			
33.	REDO	Redenomination	Adaptation Required			
34.	REMK	Remarketing Agreement	Adaptation Required			
35.	RHDI	Intermediate Securities Distribution	Adaptation Required			
36.	SUSP	Trading Status: Suspended	Adaptation Required			
37.	TEND	Tender / Acquisition / Takeover / Purchase Offer	Adaptation Required			
38.	TREC	Tax Reclaim	Adaptation Required			
39.	WTRC	Withholding Tax Relief Certification	Adaptation Required			
40.	WRTH	Worthless	Adaptation Required	Additional data elements		

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones																																																					
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:																																																					
3	Consistency of information provided by Issuer CSDs, Investor CSDs & Custodians	<i>Investor (I)CSDs and Custodians shall remit information on CA events in accordance with the information received from the Issuer (I)CSD. All CA event types announced by the Issuer CSD must be supported by all Investor (I)CSDs / Custodians. All Issuer CSDs shall use corporate action event types in a consistent manner.</i>				Analysis and Communication																																																					
						Yes	No	n/a																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						Internal Adaptation																																																					
						Yes	No	n/a																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																			
						Testing and Implementation																																																					
Yes	No	n/a																																																									
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																									
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																									
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																									
<p><i>The corporate action events listed in the table below shall be processed in a consistent manner across Europe in accordance with the details specified in Section 4 of this document, so that there is consistency in the usage of event types both within an individual CSD, and across different CSDs. The CA events listed below are in the scope of the Standard. Please indicate for each CA event whether adaptations are required in order to adhere to the Standard.</i></p> <table border="1"> <thead> <tr> <th>ID</th> <th>CA Event</th> <th>CA Event Name</th> <th>Adaptation Required?</th> <th>Description of Changes Required</th> <th>Legal Barrier Identified?</th> <th>Implementation Milestones</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>ACTV</td> <td>Trading Status: Active</td> <td>Adaptation Required</td> <td rowspan="7">Additional data elements</td> <td></td> <td></td> </tr> <tr> <td>2.</td> <td>BIDS</td> <td>Repurchase Offer / Issuer Bid / Reverse Rights</td> <td>Adaptation Required</td> <td></td> <td></td> </tr> <tr> <td>3.</td> <td>BMET</td> <td>Bond Holder Meeting</td> <td>Adaptation Required</td> <td></td> <td></td> </tr> <tr> <td>4.</td> <td>BPUT</td> <td>Put Redemption</td> <td>Adaptation Required</td> <td></td> <td></td> </tr> <tr> <td>5.</td> <td>BRUP</td> <td>Bankruptcy</td> <td>Adaptation Required</td> <td></td> <td></td> </tr> <tr> <td>6.</td> <td>CAPI</td> <td>Capitalisation</td> <td>Adaptation Required</td> <td></td> <td></td> </tr> <tr> <td>7.</td> <td>CERT</td> <td>Non-US TEFRA D Certification</td> <td>Adaptation Required</td> <td></td> <td></td> </tr> </tbody> </table>										ID	CA Event	CA Event Name	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Implementation Milestones	1.	ACTV	Trading Status: Active	Adaptation Required	Additional data elements			2.	BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Adaptation Required			3.	BMET	Bond Holder Meeting	Adaptation Required			4.	BPUT	Put Redemption	Adaptation Required			5.	BRUP	Bankruptcy	Adaptation Required			6.	CAPI	Capitalisation	Adaptation Required			7.	CERT	Non-US TEFRA D Certification	Adaptation Required		
ID	CA Event	CA Event Name	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Implementation Milestones																																																					
1.	ACTV	Trading Status: Active	Adaptation Required	Additional data elements																																																							
2.	BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Adaptation Required																																																								
3.	BMET	Bond Holder Meeting	Adaptation Required																																																								
4.	BPUT	Put Redemption	Adaptation Required																																																								
5.	BRUP	Bankruptcy	Adaptation Required																																																								
6.	CAPI	Capitalisation	Adaptation Required																																																								
7.	CERT	Non-US TEFRA D Certification	Adaptation Required																																																								

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
8.	CHAN	Change	Adaptation Required	Additional data elements		
9.	CLSA	Class Action / Proposed Settlement	Adaptation Required			
10.	CMET	Court Meeting	Adaptation Required			
11.	CONS	Consent	Adaptation Required			
12.	CREV	Credit Event	Adaptation Required			
13.	DFLT	Bond Default	Adaptation Required			
14.	DLST	Trading Status: Delisted	Adaptation Required			
15.	DRAW	Drawing	Adaptation Required			
16.	DSCL	Disclosure	Adaptation Required			
17.	DTCH	Dutch Auction	Adaptation Required			
18.	EXOF	Exchange	Adaptation Required			
19.	EXTM	Maturity Extension	Adaptation Required			
20.	INCR	Increase in Value	Adaptation Required			
21.	INFO	Information	Adaptation Required			
22.	INTR	Interest Payment	Adaptation Required			
23.	LIQU	Liquidation Payment	Adaptation Required			
24.	MCAL	Full Call / Early Redemption	Adaptation Required			
25.	OTHR	Other Event	Adaptation Required			
26.	PARI	Pari-Passu	Adaptation Required			
27.	PCAL	Partial Redemption Without Pool Factor Reduction	Adaptation Required			
28.	PINK	Payment in Kind	Adaptation Required			
29.	PLAC	Place of Incorporation	Adaptation			

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
			Required						
30.	PPMT	Instalment Call	Adaptation Required						
31.	PRED	Partial Redemption With Pool Factor Reduction	Adaptation Required						
32.	REDM	Final Maturity	Adaptation Required						
33.	REDO	Redenomination	Adaptation Required						
34.	REMK	Remarketing Agreement	Adaptation Required	Additional data elements					
35.	RHDI	Intermediate Securities Distribution	Adaptation Required						
36.	SUSP	Trading Status: Suspended	Adaptation Required						
37.	TEND	Tender / Acquisition / Takeover / Purchase Offer	Adaptation Required						
38.	TREC	Tax Reclaim	Adaptation Required						
39.	WTRC	Withholding Tax Relief Certification	Adaptation Required						
40.	WRTH	Worthless	Adaptation Required	Additional data elements					
4	Rounding rules	<i>Harmonised rounding rules shall be applied for the calculation of cash payments and securities movements.</i>				Analysis and Communication			
						Yes	No	n/a	
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Internal Adaptation			
						Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Testing and Implementation			
Yes	No	n/a							
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones																																																																																
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:																																																																																
Additional Information	Rounding rule no. 1	For cash payments, the cash amount to be paid is to be rounded down to the number of decimals permissible in the payment currency (i.e. to 2 decimals in case of EUR payments).Accordingly, and as an example, a cash amount of EUR 2.556 should be rounded down to EUR 2.55	Adaptation Required																																																																																			
	Rounding rule no. 2	For securities movements, the securities amount should be rounded down to the nearest full unit.	Adaptation Required		Law provides other rounding options to issuers																																																																																	
	Rounding rule no. 3	For the calculation of cash payment amounts or securities movement amounts relating to a specific securities account, the ratio applicable to the entire issue should be applied to the total holding in the parent ISIN on the securities account. (There should be no intermediate step whereby a ratio per 1,000 nominal is calculated, and then applied).	Adaptation Required																																																																																			
	Rounding rule no. 4	The ratio specified by the Issuer CSD in the event notification should be passed on in its entirety in the event notification sent by all Account Servicers and Custodians in the custody chain. (There should be no rounding up, or rounding down, or truncation, of the ratio).	Adaptation Required		Law provides other rounding options to issuers																																																																																	
5	Negative cash flows	<i>Issuer CSDs and Investor CSDs shall support the processing of corporate actions where the underlying security has a fixed negative interest rate or a floating rate coupon. Any negative interest shall result in a cashflow from the Investor to the Issuer which shall be processed using the Interest Payment (INTR) event.</i>	Adaptation Required	Changes in Rules of operation CDCP		<table border="1"> <thead> <tr> <th colspan="4">Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1:</td> <td>Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <td>M2:</td> <td>Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <td>M3:</td> <td>Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <td>M4:</td> <td>Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <td>M5:</td> <td>Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <th colspan="4">Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6:</td> <td>Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <td>M7:</td> <td>Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <td>M8:</td> <td>Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> <tr> <td>M9:</td> <td>Internal testing complete by 02/12/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> <td></td> <td></td> </tr> </tbody> </table>				Analysis and Communication				Yes	No	n/a	M1:	Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			M2:	Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			M3:	Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			M4:	Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			M5:	Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			Internal Adaptation				Yes	No	n/a	M6:	Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			M7:	Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			M8:	Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			M9:	Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
Analysis and Communication				Yes	No	n/a																																																																																
M1:	Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
M2:	Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
M3:	Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
M4:	Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
M5:	Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
Internal Adaptation				Yes	No	n/a																																																																																
M6:	Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
M7:	Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
M8:	Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		
M9:	Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																																		

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
7	Securities amount data	<i>Securities amount data shall be defined using nominal value for debt instruments (FAMT) and units for non-debt instruments (UNIT).</i>	Implemented			Analysis and Communication			
						Yes	No	n/a	
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						Internal Adaptation			
						Yes	No	n/a	
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
						Testing and Implementation			
Yes	No	n/a							
<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>						
<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>						
<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>						
<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>						
8	Payment time	<i>Corporate action cash proceeds shall be distributed as early as possible, but no later than 12 noon, on the corporate action payment date. For any corporate action event involving a partial or full redemption, the cash proceeds should be made available by the Issuer CSD at the same time as the processing of the partial or full redemption on the payment date so that relevant parties are compensated/paid in a timely fashion for the partial or full redemption.</i>	Adaptation Required			Analysis and Communication			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						Internal Adaptation			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>
						<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones																																																																		
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:																																																																		
	BIDS	VOLU	Adaptation Required	Current process adaptation																																																																				
	BPUT	VOLU	Adaptation Required																																																																					
	CERT	CHOS	Adaptation Required																																																																					
	CONS	VOLU	Adaptation Required																																																																					
	DSCL	VOLU	Adaptation Required																																																																					
	DTCH	VOLU	Adaptation Required																																																																					
	EXOF	VOLU	Adaptation Required																																																																					
		CHOS	Adaptation Required																																																																					
	EXTM	CHOS	Adaptation Required																																																																					
	INTR	CHOS	Adaptation Required	Current process adaptation																																																																				
	LIQU	CHOS	Adaptation Required																																																																					
	MCAL	CHOS	Adaptation Required																																																																					
	OTHR	CHOS	Adaptation Required																																																																					
		VOLU	Adaptation Required																																																																					
	REDM	CHOS	Adaptation Required																																																																					
	TEND	VOLU	Adaptation Required																																																																					
11	Availability of default options	<i>Account Servicers shall ensure that a Corporate Action event notification message identifies the default option for that event.</i>	Adaptation Required	Additional key data elements		<table border="1"> <thead> <tr> <th colspan="4">Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td colspan="4">M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td colspan="4">M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td colspan="4">M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td colspan="4">M4: Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td colspan="4">M5: Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <th colspan="4">Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td colspan="4">M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td colspan="4">M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>				Analysis and Communication				Yes	No	n/a	M1: Analysis started by 30/06/2020				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	Internal Adaptation				Yes	No	n/a	M6: Adaptation started by 01/01/2022				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication				Yes	No	n/a																																																																		
M1: Analysis started by 30/06/2020				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M2: Initial communication by 01/03/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M3: Analysis completed by 31/07/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M4: Documentation completed by 31/12/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M5: Detailed external communication by 31/12/2021				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
Internal Adaptation				Yes	No	n/a																																																																		
M6: Adaptation started by 01/01/2022				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M7: Adaptation completed by 30/06/2022				<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<i>A default option should be present in all Corporate Action events that have more than one option. The default option as identified by the Issuer CSD must be transmitted unchanged through the custody chain.</i>			
12	Handling of fees for meeting related CA events	<i>All fees (e.g. solicitation fees, consent fees) to be credited / debited as a result of participation in an event shall be confirmed via a CA confirmation message.</i>	Adaptation Required	Additional key data elements		Analysis and Communication	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<i>Account Servicers should support harmonised procedures for the handling of solicitation fees and consent fees accrued as a result of participation in a meeting related event, which shall be confirmed via a CA Confirmation message.</i>			

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
13	Reversal of CA movements	<i>A pre-advice message shall be issued in advance of any reversal of a CA. In case of a cash reversal, the pre-advice shall be sent sufficiently in advance of the reversal so that recipients have adequate time for cash management.</i>	Adaptation Required	Current process adaptation, introduction of MX msgs and additional key data elements		Analysis and Communication			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						Internal Adaptation			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						Testing and Implementation			
Yes	No	n/a							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<i>The Account Servicer shall send a reversal announcement before the reversal is processed to allow the recipient of the CA payment sufficient time to pre-fund the reversal of the CA proceeds before the reversal takes place.</i>									
14	Processing of foreign currency CA payments	<i>To process payment in currencies not eligible in the settlement system, the CSD must instruct the cash correspondent to debit the account of the paying agent and to pay the funds to an account of the security holder. The CSD must send the corporate action confirmation to the security holder only upon receipt of the confirmation from the cash correspondent that the cash has been transferred successfully.</i>	Adaptation Required	Current process adaptation		Analysis and Communication			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						Internal Adaptation			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						Testing and Implementation			
Yes	No	n/a							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones					
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:					
		<i>Before accepting securities paying cash proceeds in a currency not eligible in the settlement system, the CSD should put in a place a process to handle payments in that currency.</i>									
15	ISO 20022 messages for corporate actions	Account Servicers shall have the capability to support ISO 20022 messages for the processing of corporate actions.				Analysis and Communication					
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						Internal Adaptation					
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						Testing and Implementation					
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>								
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>								
	Message Name	Message Identifier									
	Corporate Action Notification	seev.031	Adaptation Required	Current process adaptation							
	Corporate Action Event Processing Status Advice	seev.032	Adaptation Required								
	Corporate Action Instruction	seev.033	Adaptation Required								
	Corporate Action Instruction Status Advice	seev.034	Adaptation Required								
	Corporate Action Movement Preliminary Advice	seev.035	Adaptation Required								
	Corporate Action Movement Confirmation	seev.036	Adaptation Required								
	Corporate Action Movement Reversal Advice	seev.037	Adaptation Required								

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
	Corporate Action Cancellation Advice	seev.039	Adaptation Required	Current process adaptation		
	Corporate Action Instruction Cancellation Request	seev.040	Adaptation Required			
	Corporate Action Instruction Cancellation Request Status Advice	seev.041	Adaptation Required			
	Corporate Action Instruction Statement Report	seev.042	Adaptation Required			
	Corporate Action Movement Preliminary Advice Cancellation Advice	seev.044	Adaptation Required			
	Meeting Notification	seev.001	Adaptation Required			
	Meeting Cancellation	seev.002	Adaptation Required			
	Meeting Entitlement Notification	seev.003	Adaptation Required			
	Meeting Instruction	seev.004	Adaptation Required			
	Meeting Instruction Cancellation Request	seev.005	Adaptation Required			
	Meeting Instruction Status	seev.006	Adaptation Required			
	Meeting Vote Execution Confirmation	seev.007	Adaptation Required			
	Meeting Result Dissemination	seev.008	Adaptation Required			