

# Corporate Actions Adaptation Plan

## Central Depository AD Bulgaria

Activity	Corporate Actions
<b>Plan submitted by</b>	Central Depository AD
<b>NSG</b>	Bulgaria
<b>Date</b>	June 2021

### Background

The Adaptation Plan provides information on the changes which will be implemented to meet the AMI-SeCo Standards for Corporate Actions which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Corporate Actions Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the AMI-SeCo Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

### 1 Cover Letter

None provided.

#### © European Central Bank, 2021

Postal address 60640 Frankfurt am Main, Germany  
Telephone +49 69 1344 0  
Website [www.ecb.europa.eu](http://www.ecb.europa.eu)

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones					
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:					
1	Harmonised business process and workflows per CA event	The Business Processes & Workflows and Key Data Elements are described in the following sections of the AMI-SeCo Corporate Action Standards document. Please refer to Standards 1A to 1H below:				<b>Analysis and Communication</b>			Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						<b>Internal Adaptation</b>			Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						<b>Testing and Implementation</b>			Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>								
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>								
1A	Corporate Action Notification	<i>The Account Servicer shall notify the Account Owner about the details of a corporate action event in accordance with a set of harmonised business processes, workflows and key data elements.</i>									

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
Additional Information	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	1a. Notify [ca.1.01]	Table 1	Implementation Started	CD AD currently uses ISO 15022 Standard. Implementation of ISO 20022 is an ongoing project. Upon CA information submission by the Issuers, CD AD communicates it further down to CD members and respectively End Investors. Due to continuous work on the messaging system and the subsequent extension of testing, CD AD is still working on the development of communication tools. Messages, containing the required requisites will be sent instantly to Account owners.	No	
	1b. Update [ca.1.02]	Table 1	Adaptation Required			
	1c. Cancel [ca.1.03]	Table 2	Adaptation Required			
1B	<b>Corporate Action Instruction</b>	<i>Instructions on elective corporate actions shall be processed in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	2a. Instruction [ca.2.01]	Table 3	Implementation started	The list of requisites is to be supplemented with ones, that currently are not included.	No	
	2b. Instruction Status Advice [ca.2.02]	Table 4	Adaptation Required		No	
	2c. Instruction Cancellation Request [ca.2.03]	Table 5	Adaptation Required		No	
	2d. Instruction Cancellation Request Status Advice [ca.2.04]	Table 6	Adaptation Required		No	
1C	<b>Corporate Action Advice</b>	<i>The Account Servicer shall be able to provide Preliminary Advice notifications in accordance with a set of harmonised business processes,</i>				

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
		<i>workflows and key data elements.</i>				
Additional Information	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	3a. Movement Preliminary Advice [ca.3.01]	Table 7	Adaptation Required	The list of requisites is to be supplemented with ones, that currently are not included.	No	
	3b. Movement Preliminary Advice Cancellation [ca.3.02]	Table 8	Adaptation Required	No such market practice	No	
1D	<b>Corporate Action Confirmation</b>	<i>The Account Servicer shall confirm the execution of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	<b>Applicable Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	4a. CA Event Processing Status Advice[ca.4.01]	Table 9	Implementation Started	4a and 4c are sent in one message, some requisites is to be added.	No	
	4b. Movement Confirmation [ca.4.02]	Table 10				
	4c. Payment Confirmation [ca.4.03]	Table A and B	Adaptation Required	Both messages are to be spit	No	
1E	<b>Corporate Action Reversal</b>	<i>The Account Servicer shall execute the reversal of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	<b>Applicable Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	5a. Movement Preliminary Advice [ca.5.01]	Table 7	Adaptation Required	The list of requisites should be supplemented with ones, that currently are not included.	No	

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
	5b. Payment Confirmation [ca.5.02]	Table A and B				
	5c. Movement Reversal Advice [ca.5.03]	Table 11	Adaptation Required	No such market practice	No	
1F	<b>Meeting Event Notifications</b>	<i>The Account Servicer shall notify the Account Owner about the details of a meeting event in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
Additional Information	1a. Meeting Notification [me.1.01]	Table 12	Implementation Started	<p>In terms of meetings organization procedures there are two approaches: to follow existing market practice or to use optionally Electronic platform for General Meeting (EPOS). According to the current market practice - upon receipt of the meeting information from the Issuer, CD AD sends a Meeting Notification message to CD AD members (Issuers are not obliged by law to inform CD AD on forthcoming bondholders' GM). Alternatively, EPOS could be used. EPOS is an online platform enabling: Issuers to manage the GM organization processes and Shareholders/Bondholders to exercise their voting rights. It is fully automated GM process. Meeting Notice contains the GM details and agenda items, ready for proxy voting after RD. The form for e-voting (personal or via proxy) is a different one. The voting methods are not stated explicitly, they</p>	No	

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
				are part of the platform logic. The requisites related to the incentive premium are not part of the national market practice. EPOS is fully consistent with Market Standards of General Meetings, developed by Joint Working Group on General Meetings.		
	1b. Meeting Cancellation [me.1.02]	Table 13	Implementation Started	Market practice: In case of meeting cancellation message sent by Issuer, CD AD disseminates it further down to the chain of Intermediaries. Alternatively - EPOS, Meeting notice contains information (date) for next GM in case of insufficient participation to the vote.	No	
	1c. Meeting Entitlement Notification [me.1.03]	Table 14	Adaptation Required	CD AD generates shareholders/bondholders list. Market practice: CD AD informs 14 times per day its members on their clients' position. No especially intended message. In case of EPOS - the respective entitlements are loaded automatically. If a custodian votes on behalf of clients, then custodian login is into the platform as a proxy and the vote could be split as per beneficiary's instructions.	No	
1G	Meeting Event Instructions	<i>The Account Owner (or the party holding the right to vote) shall instruct on meeting events in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional	Business Processes & Workflows	Key Data Elements				
	2a. Meeting Instruction [me.2.01]	Table 15	Adaptation Required	For EPOS users: Following EPOS	No	

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
				procedures, the party holding right to vote could do it personally or via proxy:1) in advance (after RD and before GM day), 2) online at the time of GM, or 3) physically on GM .		
	2b. Meeting Instruction Cancellation Request [me.2.02]	Table 17	Adaptation Required	For EPOS users: Once meeting instruction is saved into EPOS it is stored reliably for the time of GM or until it is changed. In case that party holding right to vote, wants to cancel the instruction (before GM day) it could be easily done via the platform.	No	
	2c. Meeting Instruction Status [me.2.03]	Table 16	Adaptation Required		No	
	2d. Meeting Vote Execution Confirmation [me.2.04]	Table 18	Adaptation Required	For EPOS users: At the time of GM, all pre-votes are loaded for the respective agenda items following the saved instructions. For online participants - the votes are collected in the time limit for the particular items (indicated on pc screen) and summed with the votes in the hall	No	
1H	Meeting Event Results	<i>The Account Servicer shall disseminate meeting results in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
	Business Processes & Workflows	Key Data Elements				
Additional Information	3a. Meeting Result Dissemination [me.3.01]	Table 19	Adaptation Required	For EPOS users: Meeting results are disseminated automatically on the screens of online participants right after the decision has been taken on each agenda item. After GM- end Issuer has the access to GM results (incl. various breakdowns) and could be	No	

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
				disseminated for pre-voters.					
2	Provision of data necessary for calculation of proceeds	<i>The corporate action notification, as communicated by the Account Servicer, shall include the necessary data elements required to calculate the cash and / or securities movements.</i>				<b>Analysis and Communication</b>			
						Yes	No	n/a	
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>			
						Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>			
Yes	No	n/a							
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
<b>Business Processes &amp; Workflows</b>									
	CA Event ID	CA Event Name							
1.	ACTV	Trading Status: Active							
2.	BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Implementation Started	No formulas. The fields that relate to credit and debit (total amount) will be included in ISO 20022 message.	No				



AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
3.	BMET	Bond Holder Meeting	Adaptation Required	No formulas.	No	
4.	BPUT	Put Redemption	Implementation Started	List of requisites should be supplemented with ones, that currently are not included.		
5.	BRUP	Bankruptcy				
6.	CAPI	Capitalisation				
7.	CERT	Non-US TEFRA D Certification				
8.	CHAN	Change	Adaptation Required	No formulas.	No	
9.	CLSA	Class Action / Proposed Settlement				
10.	CMET	Court Meeting				
11.	CONS	Consent				
12.	CREV	Credit Event				
13.	DFLT	Bond Default				
14.	DLST	Trading Status: Delisted				
15.	DRAW	Drawing				
16.	DSCL	Disclosure				
17.	DTCH	Dutch Auction				
18.	EXOF	Exchange	Adaptation Required	No formulas. The fields that relate to credit and debit (total amount) will be included in ISO 20022 message.	No	
19.	EXTM	Maturity Extension	Adaptation Required	No formulas.	No	
20.	INCR	Increase in Value				
21.	INFO	Information				
22.	INTR	Interest Payment	Adaptation Required	No formulas. The field that relates to credit (total amount) will be included in ISO 20022 message.	No	

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones															
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:															
23.	LIQU	Liquidation Payment																			
24.	MCAL	Full Call / Early Redemption																			
25.	OTHR	Other Event																			
26.	PARI	Pari-Passu																			
27.	PCAL	Partial Redemption Without Pool Factor Reduction																			
28.	PINK	Payment in Kind																			
29.	PLAC	Place of Incorporation																			
30.	PPMT	Instalment Call																			
31.	PRED	Partial Redemption With Pool Factor Reduction																			
32.	REDM	Final Maturity	Adaptation Required	No formulas. The fields that relate to credit and debit (total amount) will be included in ISO 20022 message.	No																
33.	REDO	Redenomination																			
34.	REMK	Remarketing Agreement																			
35.	RHDI	Intermediate Securities Distribution																			
36.	SUSP	Trading Status: Suspended																			
37.	TEND	Tender / Acquisition / Takeover / Purchase Offer																			
38.	TREC	Tax Reclaim																			
39.	WTRC	Withholding Tax Relief Certification																			
40.	WRTH	Worthless																			
3	Consistency of information provided by Issuer CSDs, Investor CSDs & Custodians	<i>Investor (I)CSDs and Custodians shall remit information on CA events in accordance with the information received from the Issuer (I)CSD. All CA event types announced by the Issuer CSD must be supported by all Investor (I)CSDs / Custodians. All Issuer CSDs shall use corporate action</i>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>				Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																		
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																		
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																		

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
		<i>event types in a consistent manner.</i>				M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<p><i>The corporate action events listed in the table below shall be processed in a consistent manner across Europe in accordance with the details specified in Section 4 of this document, so that there is consistency in the usage of event types both within an individual CSD, and across different CSDs. The CA events listed below are in the scope of the Standard. Please indicate for each CA event whether adaptations are required in order to adhere to the Standard.</i></p>									
	<b>CA Event ID</b>	<b>CA Event Name</b>							
1.	ACTV	Trading Status: Active							
2.	BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Implementation Started	List of requisites should be supplemented with ones that currently are not included.	No				

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
3.	BMET	Bond Holder Meeting	Adaptation Required	Requisites: Vote with Premium Deadline, Early Vote with Premium Deadline, incl. SOFE and ESOF are not applicable.		
4.	BPUT	Put Redemption	Implementation Started	List of requisites should be supplemented with ones, that currently are not included.		
5.	BRUP	Bankruptcy				
6.	CAPI	Capitalisation				
7.	CERT	<i>Non-US TEFRA D Certification</i>				
8.	CHAN	Change	Adaptation Required	Requisites that relates to Entitlement calculation, RD and PD are not applicable.	No	
9.	CLSA	Class Action / Proposed Settlement				
10.	CMET	Court Meeting				
11.	CONS	Consent				
12.	CREV	Credit Event				
13.	DFLT	Bond Default				
14.	DLST	Trading Status: Delisted				
15.	DRAW	Drawing				
16.	DSCL	Disclosure				
17.	DTCH	Dutch Auction				
18.	EXOF	Exchange	Adaptation Required	Currently almost all of the fields are available in ISO 15022. The fields will be specified further when migrate to ISO 20022 messages.	No	
19.	EXTM	Maturity Extension	Adaptation Required	Currently almost all of the fields are available in ISO 15022. The fields will be specified further when migrate to ISO 20022 messages.	No	

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
20.	INCR	Increase in Value				
21.	INFO	Information				
22.	INTR	Interest Payment	Adaptation Required	Currently almost all of the fields are available in ISO 15022. The fields will be specified further when migrate to ISO 20022 messages.	No	
23.	LIQU	Liquidation Payment				
24.	MCAL	Full Call / Early Redemption				
25.	OTHR	Other Event				
26.	PARI	Pari-Passu				
27.	PCAL	Partial Redemption Without Pool Factor Reduction				
28.	PINK	Payment in Kind				
29.	PLAC	Place of Incorporation				
30.	PPMT	Instalment Call				
31.	PRED	Partial Redemption With Pool Factor Reduction				
32.	REDM	Final Maturity	Adaptation Required	Currently almost all of the fields are available in ISO 15022. The fields will be specified further when migrate to ISO 20022 messages.	No	
33.	REDO	Redenomination				
34.	REMK	Remarketing Agreement				
35.	RHDI	Intermediate Securities Distribution				
36.	SUSP	Trading Status: Suspended				
37.	TEND	Tender / Acquisition / Takeover / Purchase Offer				
38.	TREC	Tax Reclaim				
39.	WTRC	Withholding Tax Relief Certification				

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
	40. WRTH	Worthless							
4	Rounding rules	<i>Harmonised rounding rules shall be applied for the calculation of cash payments and securities movements.</i>				<b>Analysis and Communication</b>			
						Yes	No	n/a	
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>			
						Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>			
Yes	No	n/a							
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
Additional Information	Rounding rule no. 1	For cash payments, the cash amount to be paid is to be rounded down to the number of decimals permissible in the payment currency (i.e. to 2 decimals in case of EUR payments).Accordingly, and as an example, a cash amount of EUR 2.556 should be rounded down to EUR 2.55	Implemented		No				
	Rounding rule no. 2	For securities movements, the securities amount should be rounded down to the nearest full unit.	Implemented		No				
	Rounding rule no. 3	For the calculation of cash payment amounts or securities movement amounts relating to a specific securities account, the ratio applicable to the entire issue should be applied to the total holding in the parent ISIN on	Implemented		No				

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
		the securities account. (There should be no intermediate step whereby a ratio per 1,000 nominal is calculated, and then applied).							
	Rounding rule no. 4	The ratio specified by the Issuer CSD in the event notification should be passed on in its entirety in the event notification sent by all Account Servicers and Custodians in the custody chain. (There should be no rounding up, or rounding down, or truncation, of the ratio).	Implemented		No				
5	Negative cash flows	<i>Issuer CSDs and Investor CSDs shall support the processing of corporate actions where the underlying security has a fixed negative interest rate or a floating rate coupon. Any negative interest shall result in a cashflow from the Investor to the Issuer which shall be processed using the Interest Payment (INTR) event.</i>	Adaptation Required	No such business case. The respective procedures should be developed and included into the Rules and procedures of CD AD.	No	<b>Analysis and Communication</b>			
						Yes	No	n/a	
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>			
						Yes	No	n/a	
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>Testing and Implementation</b>									
Yes	No	n/a							
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
		<i>Securities with a fixed negative interest rate, or with a floating interest rate, may result in a payment from the Investor to the Issuer of the security. The Standard is applicable to CSDs acting in their role as both Issuer CSD and Investor CSD. If a CSD accepts only securities with a positive interest rate, or with a floating rate coupon with a floor of zero or above (fixed in the terms and conditions of the security), so that negative cash payments do not occur, then the CSD is deemed to comply with this standard.</i>							
6	<b>Business day rule</b>	<b><i>If the payment date of a corporate action falls on a non-business day (in the country of the currency in which the payment is due), the payment shall be made on the next business day.</i></b>	Implemented		No	<b>Analysis and Communication</b>	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
		<i>Payment amounts are always calculated on the positions at the end of day on record date. In the event that the payment date falls on a non-business day in the country of the currency in which the payment is due , the payment shall be made on the next business day. The terms and conditions of the security must not have operational requirements stipulating that if the next business day would fall in the following month, the payment needs to be made in the same month (with the payment day being moved to precede the original payment date).</i>							



AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
7	Securities amount data	<i>Securities amount data shall be defined using nominal value for debt instruments (FAMT) and units for non-debt instruments (UNIT).</i>	Implemented		No	<b>Analysis and Communication</b>	Yes	No	n/a
						<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>						
		<i>The EU's standard practice for defining securities amount data is consistent usage of FAMT for debt instruments and UNIT for equities. This Standard builds upon the standard currently applicable in T2S markets and which should be applied on a pan-European basis.</i>							
8	Payment time	<i>Corporate action cash proceeds shall be distributed as early as possible, but no later than 12 noon, on the corporate action payment date. For any corporate action event involving a partial or full redemption, the cash proceeds should be made available by the Issuer CSD at the same time as the processing of the partial or full redemption on the payment date so that relevant parties are compensated/paid in a timely fashion for the partial or full redemption.</i>	Implemented	In line with CD AD rules and the technical specifics of the payment procedure, the Issuer should transfer the money to CD AD four days prior to the Payment Date. Members then receive the amount from CD AD and are required to pay their clients on the PD at the time of system opening. Members bear full responsibility for any payment delay or failure.	No	<b>Analysis and Communication</b>	Yes	No	n/a
						<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
						M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
	Payment time for government bonds	For government bonds issued in domestic CSDs cash proceeds are paid no later than open for business of the payment system (i.e. 07:00 for TARGET2).							
	Payment time for corporate bonds	For corporate bonds, the current minimum requirement is that cash proceeds be distributed no later than noon in the time zone of the Issuer CSD (consistent with existing CAJWG Standards). In line with recent improvements in market infrastructure in Europe (e.g. through the introduction of T2S) there are opportunities to improve the current latest time by which payments should be made with a latest cut-off time of 10:30 already feasible in many markets.	Implemented	Pls. see standard 8	No				
9	Notification of processing status	<i>In the event that an issuer, issuer agent, or Issuer CSD cannot process a Corporate Action on the previously announced Payment Date, then all Account Servicers shall inform Account Owners about the delay as soon as possible and based on information received from higher up the custody chain.</i>	Implemented		No	<b>Analysis and Communication</b>	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
	<i>When a Corporate Action cannot be processed on the previously announced Payment Date. Issuers and their respective agents shall be responsible for providing information to the Issuer CSD on the reasons for the delay in the processing of the Corporate Action. A notification</i>								

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones						
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:						
		<i>message containing this information shall be provided on a mandatory basis from the Issuer CSD to its clients. Intermediaries shall pass on the notification message through the custody chain to ensure all impacted parties are informed of the delay.</i>										
10	Blocking of securities	For all Mandatory with Choice and Voluntary CA events involving a debit of securities, the Issuer CSD and all relevant intermediaries shall ensure that the elected security position is subject to blocking.	Implemented		No	<b>Analysis and Communication</b>						
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						<b>Internal Adaptation</b>				Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						<b>Testing and Implementation</b>				Yes	No	n/a
						M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>		
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>								
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>								
		<i>Underlying Securities on which an election is made should be separated accounting-wise from non-elected Underlying Securities by the (I)CSD and all Intermediaries. Accordingly there shall be a harmonised set of CA events where participation requires the blocking of securities (blocking refers to a period of time in which an investor's securities are prevented from being accessed). On this basis, Account Servicers shall include an indicator in the CA notification message to identify if a security position will be blocked. A "Follow-the-Issuer CSD" principle shall be applied. Blocking of securities should take place when the following criteria are met simultaneously: 1. The CA event participation type is either Mandatory with Choice (CHOS) or Voluntary (VOLU) 2. The option results in a debit of a security position In the case of debt instruments, the following CA events and CA option combinations are subject to blocking:</i>										
	CA Event	Participation Type (Mandatory / Voluntary)										

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
	BIDS	VOLU							
	BPUT	VOLU	Implemented		No				
	CERT	CHOS							
	CONS	VOLU							
	DSCL	VOLU							
	DTCH	VOLU							
	EXOF	VOLU	Adaptation Required		No				
		CHOS	Implemented		No				
	EXTM	CHOS	Implemented		No				
	INTR	CHOS							
	LIQU	CHOS							
	MCAL	CHOS							
	OTHR	CHOS							
		VOLU							
	REDM	CHOS	Implemented		No				
	TEND	VOLU							
11	Availability of default options	<i>Account Servicers shall ensure that a Corporate Action event notification message identifies the default option for that event.</i>	Adaptation Required	Assigning a unique identifier to options is not common market practice. Currently options are communicated in narrative text instead.	No	<b>Analysis and Communication</b>	Yes	No	n/a
						<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
						<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<i>A default option should be present in all Corporate Action events that have more than one option. The default option as identified by the Issuer CSD must be transmitted unchanged through the custody chain.</i>			
12	<b>Handling of fees for meeting related CA events</b>	<i>All fees (e.g. solicitation fees, consent fees) to be credited / debited as a result of participation in an event shall be confirmed via a CA confirmation message.</i>	N/A			<b>Analysis and Communication</b>	Yes	No	n/a
						<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<i>Account Servicers should support harmonised procedures for the handling of solicitation fees and consent fees accrued as a result of participation in a meeting related event, which shall be confirmed via a CA Confirmation message.</i>			
13	<b>Reversal of CA movements</b>	<i>A pre-advice message shall be issued in advance of any reversal</i>	Adaptation required	CD AD is in the process of developing the reversal	No	<b>Analysis and Communication</b>	Yes	No	n/a

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones			
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
		<i>of a CA. In case of a cash reversal, the pre-advice shall be sent sufficiently in advance of the reversal so that recipients have adequate time for cash management.</i>		announcement messages.		<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
		<i>The Account Servicer shall send a reversal announcement before the reversal is processed to allow the recipient of the CA payment sufficient time to pre-fund the reversal of the CA proceeds before the reversal takes place.</i>							
14	<b>Processing of foreign currency CA payments</b>	<i>To process payment in currencies not eligible in the settlement system, the CSD must instruct the cash correspondent to debit the account of the paying agent and to pay the funds to an account of the security holder. The CSD must send the corporate action confirmation to the security holder only upon receipt of the confirmation from the cash correspondent that the cash has been transferred successfully.</i>		In such cases payment is executed in BGN or EUR as per applicable exchange rate		<b>Analysis and Communication</b>	Yes	No	n/a
						<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones				
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:				
		<i>Before accepting securities paying cash proceeds in a currency not eligible in the settlement system, the CSD should put in a place a process to handle payments in that currency.</i>								
15	ISO 20022 messages for corporate actions	Account Servicers shall have the capability to support ISO 20022 messages for the processing of corporate actions.				<b>Analysis and Communication</b>				
						Yes	No	n/a		
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<b>Internal Adaptation</b>				
						Yes	No	n/a		
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<b>Testing and Implementation</b>				
Yes	No	n/a								
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<b>Message Name</b>	<b>Message Identifier</b>									
Corporate Action Notification	seev.031		Implementation Started	<b>General comment:</b> After migration to ISO 20022 for main CAs, the CDAD will launch a project for remaining standards not included in this first project phase.						
Corporate Action Event Processing Status Advice	seev.032		Implementation Started							
Corporate Action Instruction	seev.033		Implementation Started							
Corporate Action Instruction Status Advice	seev.034		Adaptation Required							
Corporate Action Movement Preliminary Advice	seev.035		Adaptation Required							

AMI-SeCo Standard			Feasibility Assessment			Implementation Milestones
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
	Corporate Action Movement Confirmation	seev.036	Implementation Started			
	Corporate Action Movement Reversal Advice	seev.037	Adaptation Required			
	Corporate Action Cancellation Advice	seev.039	Adaptation Required			
	Corporate Action Instruction Cancellation Request	seev.040	Adaptation Required			
	Corporate Action Instruction Cancellation Request Status Advice	seev.041	Adaptation Required			
	Corporate Action Instruction Statement Report	seev.042	Adaptation Required			
	Corporate Action Movement Preliminary Advice Cancellation Advice	seev.044	Adaptation Required			
	Meeting Notification	seev.001	Implementation Started			
	Meeting Cancellation	seev.002	Implementation Started			
	Meeting Entitlement Notification	seev.003	Adaptation Required			
	Meeting Instruction	seev.004	Adaptation Required			
	Meeting Instruction Cancellation Request	seev.005	Adaptation Required			
	Meeting Instruction Status	seev.006	Adaptation Required			
	Meeting Vote Execution Confirmation	seev.007	Adaptation Required			
	Meeting Result Dissemination	seev.008	Adaptation Required			



