

ID	Task Name	M	Placeholder Line	Duration	Start	Finish
1	Total			1284d	Tue 02/01/18	Tue 29/11/22
2	Requirement, specifications & development			999d	Tue 02/01/18	Fri 29/10/21
3	Specifications			766d	Tue 02/01/18	Tue 08/12/20
4	User Detailed Functional Specifications (UDFS) for CLM and RTGS			399d	Tue 02/01/18	Fri 12/07/19
5	UDFS v1.0			249d	Tue 02/01/18	Fri 14/12/18
6	Drafting			229d	Tue 02/01/18	Fri 16/11/18
7	Iteration 1 (v0.1)			110d	Tue 02/01/18	Mon 04/06/18
11	Submission to TCCG (v0.1)			0d	Mon 23/04/18	Mon 23/04/18
12	TCCG review (v0.1)			10d	Tue 24/04/18	Mon 07/05/18
15	Iteration 2 (v0.2)			140d	Tue 02/01/18	Mon 16/07/18
19	Submission to TCCG (v0.2)			0d	Tue 05/06/18	Tue 05/06/18
20	TCCG review (v0.2)			10d	Wed 06/06/18	Tue 19/06/18
23	Iteration 3 (v0.3)			193d	Tue 02/01/18	Thu 27/09/18
27	Submission to TCCG (v0.3)			0d	Mon 16/07/18	Tue 17/07/18
28	TCCG review (v0.3)			10d	Wed 18/07/18	Tue 31/07/18
31	Iteration 4 (v0.4)			229d	Tue 02/01/18	Fri 16/11/18
35	Submission to TCCG (v0.4)			0d	Fri 28/09/18	Fri 28/09/18
36	TCCG review (v0.4)			16d	Mon 01/10/18	Mon 22/10/18
40	Submission of UDFC (v1.0)			0d	Fri 30/11/18	Fri 30/11/18
41	[Deliverable] UDFS v1.0		◆	0d	Fri 30/11/18	Fri 30/11/18
42	Publication on ECB website (v1.0)			10d	Mon 03/12/18	Fri 14/12/18
43	UDFS v2.0			205d	Mon 01/10/18	Fri 12/07/19
46	Market consultation			55d	Mon 21/01/19	Fri 05/04/19
47	Publication on ECB website (v1.1)			1d	Mon 21/01/19	Mon 21/01/19
48	Market review (v1.1)			54d	Tue 22/01/19	Fri 05/04/19
55	Submission to TCCG (v2.0)			0d	Mon 01/07/19	Mon 01/07/19
56	[Deliverable] UDFS v2.0		◆	0d	Mon 01/07/19	Mon 01/07/19
57	Publication on ECB website (v2.0) *			10d	Mon 01/07/19	Fri 12/07/19
59	Agreement of the GUI screens with the market		■	152d	Tue 01/01/19	Wed 31/07/19
60	User Handbook (UHB) for RTGS and CLM			245d	Wed 01/01/20	Tue 08/12/20
61	UHB v1.0			148d	Thu 02/01/20	Mon 27/07/20
62	Drafting (v0.1)			126d	Thu 02/01/20	Thu 25/06/20
65	Submission to TCCG/TSWG (v0.1)			0d	Mon 04/05/20	Mon 04/05/20
66	Review by the TCCG/TSWG/ECB (v0.1)			15d	Mon 04/05/20	Fri 22/05/20
72	[Deliverable] - User Handbook (UHB) for CLM and RTGS v1.0		◆	0d	Tue 14/07/20	Tue 14/07/20
73	Publication of User Handbook (UHB) for CLM and RTGS v1.0			10d	Tue 14/07/20	Mon 27/07/20
79	Development of Software, Infrastructure and 4CB Testing			999d	Tue 02/01/18	Fri 29/10/21
80	TIPS components (Phase 1)			196d	Thu 01/03/18	Fri 30/11/18
98	TIPS Go-live		◆	0d	Fri 30/11/18	Fri 30/11/18
102	Availability of Testing infrastructure CB		◆	0d	Mon 02/11/20	Mon 02/11/20
103	Production Infrastructure		◆	0d	Tue 31/08/21	Tue 31/08/21
117	Testing, migration & service management			803d	Fri 01/02/19	Sun 27/02/22
118	Testing			674d	Mon 01/04/19	Thu 28/10/21
119	Availability of message validation		◆	0d	Mon 01/04/19	Mon 01/04/19
120	Eurosystem Acceptance Testing			261d	Thu 02/01/20	Thu 31/12/20
145	CB Testing			391d	Wed 01/04/20	Wed 29/09/21
161	User Testing			477d	Wed 01/01/20	Thu 28/10/21
162	Testing documentation		■	262d	Wed 01/01/20	Thu 31/12/20
165	UT - Functional preparation			195d	Mon 01/06/20	Fri 26/02/21
173	UT - Technical Preparation			195d	Mon 01/06/20	Fri 26/02/21
174	Availability UT - Testing environment		◆	0d	Mon 04/01/21	Mon 04/01/21
176	UT - Users Connectivity testing			40d	Mon 04/01/21	Fri 26/02/21
177	UT - Tests execution including migration testing			174d	Mon 01/03/21	Thu 28/10/21
178	UT - MIB green light		◆	0d	Mon 01/03/21	Mon 01/03/21
187	Completion of CB and User Testing		◆	0d	Wed 27/10/21	Wed 27/10/21
188	User Training			259d	Mon 06/01/20	Thu 31/12/20
198	Start User Training		◆	0d	Tue 01/09/20	Tue 01/09/20
199	User Training Sessions		■	88d	Tue 01/09/20	Thu 31/12/20
200	Client Readiness Risk Management			493d	Wed 01/01/20	Fri 19/11/21
201	Migration		■	655d	Mon 01/07/19	Fri 31/12/21
202	Migration Preparation		■	653d	Mon 01/07/19	Wed 29/12/21
207	Registration forms for production		■	45d	Wed 16/06/21	Tue 17/08/21
209	Pre-migration activities in Production Infrastructure		■	23d	Wed 20/10/21	Fri 19/11/21
210	T2-T2S Consolidation Go-live		◆	0d	Sun 21/11/21	Sun 21/11/21
211	Post-migration activities		■	30d	Mon 22/11/21	Fri 31/12/21
213	Post Go-Live support		■	72d	Mon 22/11/21	Sun 27/02/22
214	Harmonisation, reporting & project management			1154d	Tue 02/01/18	Tue 31/05/22