

ECB  
DG-MIP  
T2-T2S Consolidation

# Outcome of the WP on enhanced key milestones document: Points for the “T2 Migration, Testing and readiness strategy”

TARGET Consolidation Contact Group

11th Meeting on 4 June 2019

## Background



- Following the finalisation of the enhanced list of milestones for 2019 and 2020, it has been shared for a WP with TCCG to collect their views before its presentation to AMI-PAY.
- As part of this WP, there were points raised which are considered as input for the Testing & Migration preparation.
- Those points are still under discussion at the Eurosystem. Once the analysis is completed, the outcome will be shared with the TCCG.
- The purpose of this presentation is for information.

# Input for the Testing and Migration preparation



#	Related milestone	Market comment
1	N/A	<i>“Participants have completed first <b>bilateral certification test with T2</b> (“temperature check” before entering into the DR period)”</i>
2	N/A	<i>“<b>Activate new T2 for live penny tests</b> (WE 6 &amp; 13 Nov) – very limited no. of use cases, however considered absolutely key prior to deployment the WE 19Nov.”</i>
3	[UTA] User testing activities (including community and dress rehearsals for the migration) are completed	<i>“We assume subject is considered, however, for the sake of completion, we suggest to add (a bullet point after the 1st one): - <b>Performance testing with T2S community and NSP’s to ensure high load and TPS for all participants and the Eurosystem</b>”</i>
4	N/A	<i>“<b>Define and communicate Industry test approach</b> including: (before budget process 2021 and completion of the BoW 2021): - <b>Community test cases</b> - <b>Dress rehearsal details</b> (such as dates, use cases, participants) with the strong recommendation to consider <b>3 DRs with 4-6 weeks in-between</b> to allow sufficient time for testing and deployment of fixes. Based on the significance of the project, we believe the <b>1st DR must be completed in May, 2nd in Jun/Jul and last</b> (wish a smooth run hopefully) <b>in Aug/early Sept the latest.</b>”</i>
5	[MAP] Migration activities on production environment are ready to start	<i>“The milestone implies that the banks/AS can start their migration activities/setup of reference data. 1) Please let us know as of <b>when the production environment is available</b> for the setting up of the reference data by the CB (as first the CB has to setup the party, cash accounts, ....) Note: As BBk has a big community, sufficient time for CBs is required 2) Also the AS need to setup their configuration”</i>

# Thank you for the attention!

 **T2-T2S.Consolidation@ecb.int**

[www.ecb.europa.eu/paym](http://www.ecb.europa.eu/paym)

 **ECB: market infrastructure and payments**