

# Corporate Actions Adaptation Plan

## BNB Government Securities Settlement System

Activity	Corporate Actions
<b>Plan submitted by</b>	BNB Government Securities Settlement System
<b>NSG</b>	Bulgaria
<b>Date</b>	March 2022

### Background

The Adaptation Plan provides information on the changes which will be implemented to meet the SCoRE Standards for Corporate Actions which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Corporate Actions Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the SCoRE Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

### 1 Cover Letter

BNBGSSS' activities are limited to Government securities issued by the Ministry of Finance in the domestic market. Irrespectively of the narrow scope of activities of the BNBGSSS overall compliance is expected in accordance with the timelines and final milestones are foreseen in accordance with the euro area deadlines.

© European Central Bank, 2022

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website [www.ecb.europa.eu](http://www.ecb.europa.eu)

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

AMI-SeCo Standard			Feasibility Assessment		Implementation Milestones				
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
1	Harmonised business process and workflows per CA event	The Business Processes & Workflows and Key Data Elements are described in the following sections of the AMI-SeCo Corporate Action Standards document. Please refer to Standards 1A to 1H below:				<b>Analysis and Communication</b>			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<b>Internal Adaptation</b>			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<b>Testing and Implementation</b>			
Yes	No	n/a							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
1A	Corporate Action Notification	<i>The Account Servicer must notify the Account Owner about the details of a corporate action event in accordance with a set of harmonised business processes, workflows and key data elements.</i>							
Additional Information	Business Processes & Workflows	Key Data Elements							
	1a. Notify [ca.1.01]	Table 3	Implemented	Adaptation with ISO20022					
	1b. Update [ca.1.02]	Table 3	Implementation started	Notifications are sent 5 working days prior to the CA event via SWIFT message and it is not subject to further updates or cancellation.					
	1c. Cancel [ca.1.03]	Table 4	Implementation started						

<b>1B</b>	<b>Corporate Action Instruction</b>	<i>Instructions on elective corporate actions must be processed in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
<b>Additional Information</b>	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	2a. Instruction [ca.2.01]	Table 5	N/A			
	2b. Instruction Status Advice [ca.2.02]	Table 6	N/A			
	2c. Instruction Cancellation Request [ca.2.03]	Table 7	N/A			
	2d. Instruction Cancellation Request Status Advice [ca.2.04]	Table 8	N/A			
<b>1C</b>	<b>Corporate Action Advice</b>	<i>The Account Servicer must be able to provide Preliminary Advice notifications in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
<b>Additional Information</b>	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	3a. Movement Preliminary Advice [ca.3.01]	Table 9	Implementation started	So far there are no such requests by account owners.		
	3b. Movement Preliminary Advice Cancellation [ca.3.02]	Table 10	Implementation started			
<b>1D</b>	<b>Corporate Action Confirmation</b>	<i>The Account Servicer must confirm that a corporate action has been carried out in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
<b>Additional Information</b>	<b>Applicable Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	4a. CA Event Processing Status Advice[ca.4.01]	Table 11	N/A			

	4b. Movement Confirmation [ca.4.02]	Table 12	Implemented	Adaptation with ISO20022		
1E	<b>Corporate Action Reversal</b>	<i>The Account Servicer must carry out the reversal of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	<b>Applicable Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	5a. Movement Preliminary Advice [ca.5.01]	Table 13	Implementation started	Not foreseen until now, due to lack of business case.		
	5b. Movement Reversal Advice [ca.5.02]	Table 14	Implementation started			
1F	<b>Meeting Event Notifications</b>	<i>The Account Servicer must notify the Account Owner about the details of a meeting event in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	1a. Meeting Notification [me.1.01]	Table 15	N/A			
	1b. Meeting Cancellation [me.1.02]	Table 16	N/A			
	1c. Meeting Entitlement Notification [me.1.03]	Table 17	N/A			
1G	<b>Meeting Event Instructions</b>	<i>The Account Owner (or the party holding the right to vote) must provide instructions on meeting events in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>				
	2a. Meeting Instruction [me.2.01]	Table 18	N/A			
	2b. Meeting Instruction	Table 20	N/A			

	Cancellation Request [me.2.02]								
	2c. Meeting Instruction Status [me.2.03]	Table 19	N/A						
	2d. Meeting Vote Execution Confirmation [me.2.04]	Table 21	N/A						
1H	<b>Meeting Event Results</b>	<i>The Account Servicer must disseminate meeting results in accordance with a set of harmonised business processes, workflows and key data elements.</i>							
Additional Information	<b>Business Processes &amp; Workflows</b>	<b>Key Data Elements</b>							
	3a. Meeting Result Dissemination [me.3.01]	Table 22	N/A						
2	<b>Provision of data necessary for calculation of proceeds</b>	<i>The corporate action notification, as communicated by the Account Servicer, must include the necessary data elements required to calculate the cash and / or securities movements.</i>							
						<b>Analysis and Communication</b>	Yes	No	n/a
						<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

Please explain if the milestones are different for events related to non-debt instruments (and if yes, explain in the additional Milestones table).

**Events relevant to debt instruments**

Event ID	Event Name			
1. ACTV	Trading Status: Active	N/A		
2. BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	N/A		
3. BMET	Bond Holder Meeting	N/A		
4. BPUT	Put Redemption	N/A		
5. BRUP	Bankruptcy	N/A		
6. CAPI	Capitalisation	N/A		
7. CERT	Non-US TEFRA D Certification	N/A		
8. CHAN	Change	N/A		
9. CMET	Court Meeting	N/A		
10. CONS	Consent	N/A		
11. CREV	Credit Event	N/A		
12. DFLT	Bond Default	N/A		
13. DLST	Trading Status: Delisted	N/A		
14. DRAW	Drawing	N/A		
15. DSCL	Disclosure	N/A		
16. DTCH	Dutch Auction	N/A		
17. EXOF	Exchange	N/A		
18. EXTM	Maturity Extension	N/A		
19. INCR	Increase in Value	N/A		
20. INFO	Information	N/A		
21. INTR	Interest Payment	Implemented	Adaptation with ISO20022	
22. LIQU	Liquidation Payment	N/A		
23. MCAL	Full Call / Early Redemption	N/A		
24. OTHR	Other Event	N/A		
25. PARI	Pari-Passu	N/A		
26. PCAL	Partial Redemption Without Pool Factor Reduction	N/A		
27. PINK	Payment in Kind	N/A		
28. PLAC	Place of Incorporation	N/A		
29. PPMT	Instalment Call	N/A		

30.	PRED	Partial Redemption With Pool Factor Reduction	N/A							
31.	REDM	Final Maturity	Implemented	Adaptation with ISO20022						
32.	REDO	Redenomination	N/A							
33.	REMK	Remarketing Agreement	N/A							
34.	RHDI	Intermediate Securities Distribution	N/A							
35.	SUSP	Trading Status: Suspended	N/A							
36.	TEND	Tender / Acquisition / Takeover / Purchase Offer	N/A							
37.	TREC	Tax Reclaim								
38.	WRTH	Worthless	N/A							
39.	WTRC	Withholding Tax Relief Certification								
<b>Events relevant to non-debt instruments</b>										
							<b>Analysis and Communication</b>	Yes	No	n/a
							<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>Internal Adaptation</b>	Yes	No	n/a
							<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>Testing and Implementation</b>	Yes	No	n/a
							<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
1.	ACCU	Accumulation	N/A							
2.	BONU	Bonus Issue/Capitalisation Issue	N/A							
3.	CAPD	Capital Distribution	N/A							
4.	CAPG	Capital Gains Distribution	N/A							
5.	CONV	Conversion	N/A							
6.	DECR	Decrease In Value	N/A							
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	N/A							
8.	DRIP	Dividend Reinvestment	N/A							
9.	DVCA	Cash Dividend	N/A							

10.	DVOP	Dividend Option	N/A			
11.	DVSC	Scrip Dividend	N/A			
12.	DVSE	Stock Dividend	N/A			
13.	EXRI	Call on Intermediate Securities	N/A			
14.	EXWA	Warrant Exercise	N/A			
15.	GMET	General Meeting	N/A			
16.	MRGR	Merger	N/A			
17.	ODLT	Odd Lot Sale/Purchase	N/A			
18.	PRIO	Priority Issue	N/A			
19.	SHPR	Shares Premium Dividend	N/A			
20.	SOFF	Spin-Off	N/A			
21.	SPLF	Stock Split/Change in Nominal Value/Subdivision	N/A			
22.	SPLR	Reverse Stock Split/Change in Nominal Value	N/A			
23.	XMET	Extraordinary Meeting	N/A			

3	<b>Consistency of information provided by Issuer CSDs, Investor CSDs &amp; Custodians</b>	<i>Investor (I)CSDs and Custodians must remit information on CA and meeting events in accordance with the information received from the Issuer (I)CSD. All CA and meeting event types announced by the Issuer CSD must be supported by all Investor (I)CSDs / Custodians. All Issuer CSDs must use CA and meeting event types in a consistent manner.</i>				<b>Analysis and Communication</b>			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<b>Internal Adaptation</b>			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<b>Testing and Implementation</b>			
Yes	No	n/a							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							

The corporate action events listed in the table below shall be processed in a consistent manner across Europe in accordance with the details specified in Section 4 of this document, so that there is consistency in the usage of event types both within an individual CSD, and across different CSDs. The CA events listed below are in the scope of the Standard. Please indicate for each CA event whether adaptations are required in order to adhere to the Standard.



**Events relevant to debt instruments**
**Event ID      Event Name**

1.	ACTV	Trading Status: Active	N/A
2.	BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	N/A
3.	BMET	Bond Holder Meeting	N/A
4.	BPUT	Put Redemption	N/A
5.	BRUP	Bankruptcy	N/A
6.	CAPI	Capitalisation	N/A
7.	CERT	Non-US TEFRA D Certification	N/A
8.	CHAN	Change	N/A
9.	CMET	Court Meeting	N/A
10.	CONS	Consent	N/A
11.	CREV	Credit Event	N/A
12.	DFLT	Bond Default	N/A
13.	DLST	Trading Status: Delisted	N/A
14.	DRAW	Drawing	N/A
15.	DSCL	Disclosure	N/A
16.	DTCH	Dutch Auction	N/A
17.	EXOF	Exchange	N/A
18.	EXTM	Maturity Extension	N/A
19.	INCR	Increase in Value	N/A
20.	INFO	Information	N/A
21.	INTR	Interest Payment	Implemented
22.	LIQU	Liquidation Payment	N/A
23.	MCAL	Full Call / Early Redemption	N/A
24.	OTHR	Other Event	N/A
25.	PARI	Pari-Passu	N/A
26.	PCAL	Partial Redemption Without Pool Factor Reduction	N/A
27.	PINK	Payment in Kind	N/A
28.	PLAC	Place of Incorporation	N/A
29.	PPMT	Instalment Call	N/A
30.	PRED	Partial Redemption With Pool Factor Reduction	N/A
31.	REDM	Final Maturity	Implemented

 Adaptation with  
ISO20022

 Adaptation with  
ISO20022

32.	REDO	Redenomination	N/A				
33.	REMK	Remarketing Agreement	N/A				
34.	RHDI	Intermediate Securities Distribution	N/A				
35.	SUSP	Trading Status: Suspended	N/A				
36.	TEND	Tender / Acquisition / Takeover / Purchase Offer	N/A				
37.	TREC	Tax Reclaim					
38.	WRTH	Worthless	N/A				
39.	WTRC	Withholding Tax Relief Certification					
<b>Events relevant to non-debt instruments</b>							
				<b>Analysis and Communication</b>	Yes	No	n/a
				<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>Internal Adaptation</b>	Yes	No	n/a
				<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>Testing and Implementation</b>	Yes	No	n/a
				<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
				<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
1.	ACCU	Accumulation	N/A				
2.	BONU	Bonus Issue/Capitalisation Issue	N/A				
3.	CAPD	Capital Distribution	N/A				
4.	CAPG	Capital Gains Distribution	N/A				
5.	CONV	Conversion	N/A				
6.	DECR	Decrease In Value	N/A				
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	N/A				
8.	DRIP	Dividend Reinvestment	N/A				
9.	DVCA	Cash Dividend	N/A				
10.	DVOP	Dividend Option	N/A				
11.	DVSC	Scrip Dividend	N/A				
12.	DVSE	Stock Dividend	N/A				

13.	EXRI	Call on Intermediate Securities	N/A			
14.	EXWA	Warrant Exercise	N/A			
15.	GMET	General Meeting	N/A			
16.	MRGR	Merger	N/A			
17.	ODLT	Odd Lot Sale/Purchase	N/A			
18.	PRIO	Priority Issue	N/A			
19.	SHPR	Shares Premium Dividend	N/A			
20.	SOFF	Spin-Off	N/A			
21.	SPLF	Stock Split/Change in Nominal Value/Subdivision	N/A			
22.	SPLR	Reverse Stock Split/Change in Nominal Value	N/A			
23.	XMET	Extraordinary Meeting	N/A			

4	Rounding rules	<i>Harmonised rounding rules shall be applied for the calculation of cash payments and securities movements.</i>				<b>Analysis and Communication</b>	Yes	No	n/a
						<b>M1:</b> Analysis started by 30/06/2020	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M2:</b> Initial communication by 01/03/2021	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M3:</b> Analysis completed by 31/07/2021	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M4:</b> Documentation completed by 31/12/2021	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Internal Adaptation</b>	Yes	No	n/a
						<b>M6:</b> Adaptation started by 01/01/2022	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M8:</b> Internal testing started by 01/07/2022	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						<b>Testing and Implementation</b>	Yes	No	n/a
						<b>M10:</b> External testing started by 05/12/2022	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					<b>M11:</b> Final external communication by 01/04/2023	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
					<b>M12:</b> External testing completed by 13/10/2023	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
					<b>M13:</b> Standard implemented by 20/11/2023	<input checked="checked" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	

Additional Information	Rounding rule no. 1	For cash payments, the cash amount to be paid is to be rounded down to the number of decimals permissible in the payment currency (i.e. to 2 decimals in case of EUR payments).Accordingly, and as an example, a cash amount of EUR 2.556 should be rounded down to EUR 2.55	Implementation started	Currently, the common rounding method is applied. Minor changes in the system have to be implemented in order to fulfil the requirement of rounding down.	N/A	
	Rounding rule no. 2	For securities movements, the securities amount should be rounded down to the nearest full	Implemented			

	unit <sup>1</sup> . The Minimum Settlement Unit (MSU) <sup>2</sup> of the security shall determine whether the nearest full unit is a whole number (for example 1) or another number <sup>3</sup> (for example 1.1).																																																																				
Rounding rule no. 3	For the calculation of cash payment amounts or securities movement amounts relating to a specific securities account, the ratio applicable to the entire issue should be applied to the total holding in the parent ISIN on the securities account. (There should be no intermediate step whereby a ratio per 1,000 nominal is calculated, and then applied).	Implemented																																																																			
Rounding rule no. 4	The ratio specified by the Issuer CSD in the event notification should be passed on in its entirety in the event notification sent by all Account Servicers and Custodians in the custody chain. (There should be no rounding up, or rounding down, or truncation, of the ratio).	Implemented																																																																			
5	<b>Negative cash flows</b> <i>Issuer CSDs and Investor CSDs shall support the processing of corporate actions where the underlying security has a fixed negative interest rate or a floating rate coupon. Any negative interest shall result in a cashflow from the Investor to the Issuer which shall be processed using the Interest Payment (INTR) event.</i>	Adaptation Required	This change in the BNBGSSS is planned with the forthcoming system update.	Related ordinances should be updated.	<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M1:</b> Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M2:</b> Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M3:</b> Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M4:</b> Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M5:</b> Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M6:</b> Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M7:</b> Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M8:</b> Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M9:</b> Internal testing complete by 02/12/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M10:</b> External testing started by 05/12/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M11:</b> Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M12:</b> External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M13:</b> Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																		
<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
Internal Adaptation	Yes	No	n/a																																																																		
<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																		
<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		

<sup>1</sup> For equities, the rounding-down applies on (I)CSD level for the total position held for one (I)CSD participant and not per share. Accordingly, an entitlement to receive 9.33 shares would be rounded down to 9 i.e. the nearest whole number.

<sup>2</sup> The MSU should be determined in accordance with the guidance contained in question 4.2 of the T2S Corporate Actions Standards [FAQ](#).

<sup>3</sup> Investment fund units may contain up to 6 decimals.

Securities with a fixed negative interest rate, or with a floating interest rate, may result in a payment from the Investor to the Issuer of the security. The Standard is applicable to CSDs acting in their role as both Issuer CSD and Investor CSD. If a CSD accepts only securities with a positive interest rate, or with a floating rate coupon with a floor of zero or above (fixed in the terms and conditions of the security), so that negative cash payments do not occur, then the CSD is deemed to comply with this standard.

6

**Business day rule** *If the payment date of a corporate action falls on a non-business day (in the country of the currency in which the payment is due), the payment shall be made on the next business day. If the next business day falls in the following month and the payment needs to be made in the same month, then the calculation period shall be adjusted, and the payment date and the record date shall move back one day.*

<b>Analysis and Communication</b>	Yes	No	n/a
<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>Internal Adaptation</b>	Yes	No	n/a
<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>Testing and Implementation</b>	Yes	No	n/a
<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

Payment amounts are always calculated on the end-of-day positions on the record date. If the payment date falls on a non-business day in the country of the currency in which the payment is due, the payment must be made on the next business day. If the next business day would fall in the following month, and the payment needs to be made in the same month (with the payment day being moved to precede the original payment date) then the Modified Following (Adjusted) Business Day Convention must be used.

N/A

In order to comply with this rule, one of the following business day conventions should be used at the time of issuance of the security:

<b>Business Day Convention</b>	<b>Calculation Period</b>	<b>Post-Trade Process</b>
<b>Following</b>	Adjusted	Pay the next business day
<b>Following</b>	Unadjusted	Pay the next business day
<b>Modified Following</b>	Adjusted	Pay the previous business day

Implemented

Payment is made on the next business day. Calculation periods are unadjusted.

7	Securities amount data	Securities amount data should be defined in accordance with the following rules: <ul style="list-style-type: none"> <li>Debt instruments with a nominal value should be denominated in face amount (FAMT)</li> <li>Debt instruments with no nominal value should be denominated in units (UNIT)</li> <li>Equities should be denominated in units (UNIT)</li> <li>Investment funds should be denominated in units (UNIT)</li> </ul>			Analysis and Communication					
						Yes	No	n/a		
					M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					Internal Adaptation			Yes	No	n/a
					M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
					Testing and Implementation			Yes	No	n/a
					M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>	
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>						
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>						
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input type="checkbox"/>						
Debt instruments with a nominal value should be denominated in face amount (FAMT)	Implemented									
Debt instruments with no nominal value should be denominated in units (UNIT)	N/A									
Equities should be denominated in units (UNIT)	N/A									
Investment funds should be denominated in units (UNIT)	N/A									

8	<p><b>Payment time</b></p> <p><i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i></p> <p><i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i></p> <p><i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i></p>					<table border="1"> <thead> <tr> <th><b>Analysis and Communication</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M1:</b> Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M2:</b> Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M3:</b> Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M4:</b> Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M5:</b> Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <th><b>Internal Adaptation</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M6:</b> Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M7:</b> Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M8:</b> Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M9:</b> Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <th><b>Testing and Implementation</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M10:</b> External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M11:</b> Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M12:</b> External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M13:</b> Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	<b>Analysis and Communication</b>	Yes	No	n/a	<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>Internal Adaptation</b>	Yes	No	n/a	<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>Testing and Implementation</b>	Yes	No	n/a	<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
		<b>Analysis and Communication</b>	Yes	No	n/a																																																																	
		<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>Internal Adaptation</b>	Yes	No	n/a																																																																	
		<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		<b>Testing and Implementation</b>	Yes	No	n/a																																																																	
		<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
<i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i>	Implemented		The cash proceeds of a corporate action are made with first priority at the opening of the securities settlement system.																																																																			
<i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i>	N/A																																																																					
<i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i>	Implemented																																																																					
<i>Cash proceeds should be made available<sup>4</sup> by the issuer CSD as early as possible on the payment date using functionalities such as the night-time settlement (NTS) where available, allowing for settlement as soon as technically possible<sup>5</sup> at the opening of the securities settlement system.</i>	Implemented																																																																					
<i>Government debt payments are expected to be paid in the overnight (where NTS is available)/at the latest at the start of the business day.</i>	Implemented																																																																					

<sup>4</sup> The funds should not be subject to any limitations once made available.

<sup>5</sup> It is expected that payments will be made by 09:30 (Issuer CSD time) to facilitate collateral management. AMI-SeCo will carry out regular fact-finding exercises to monitor actual CA payment times. Payments in Eastern timezone currencies (e.g. Japanese Yen) are expected to be processed in the nighttime settlement.

<p><b>Notification of processing status</b></p> <p><i>If an issuer, issuer agent, or Issuer CSD cannot process a Corporate Action on the previously announced Payment Date, all Account Servicers must inform Account Owners about the delay as soon as possible and based on information received from higher up the custody chain.</i></p>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M1:</b> Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M2:</b> Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M3:</b> Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M4:</b> Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M5:</b> Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M6:</b> Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M7:</b> Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M8:</b> Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M9:</b> Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M10:</b> External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M11:</b> Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M12:</b> External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M13:</b> Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																	
<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<p><i>If a Corporate Action cannot be processed on the previously announced Payment Date in accordance with the timelines specified in Standard 8, Issuers and their respective agents shall be responsible for providing information to the Issuer CSD on the reasons for the delay in the processing of the Corporate Action. Upon receipt of the information from the issuers and their agents, the issuer CSD must send a notification message containing this information to its participants as early as possible, but no later than 12:15 on the payment date for European currencies and 16:45 on the payment date for non-European currencies (Issuer CSD time). The issuer CSD must also notify its participants of any issues at CSD level which impact the payment of CA proceeds as soon as possible. Intermediaries shall pass on the notification message through the custody chain to ensure all impacted parties are informed of the delay.</i></p>	<p>Adaptation Required</p>	<p>BNBGSSS' activities are limited to Government securities issued by the Ministry of Finance, therefore this notification could be applicable for technical issues only.</p>																																																																		
<p><b>Elective events</b></p> <p><i>For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.</i></p> <p><i>Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated</i></p>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M1:</b> Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M2:</b> Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M3:</b> Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M4:</b> Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M5:</b> Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M6:</b> Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M7:</b> Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M8:</b> Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M9:</b> Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																				
Analysis and Communication	Yes	No	n/a																																																																	
<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	



<p><i>accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).</i></p> <p><i>For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.</i></p>				<table border="1"> <thead> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M10:</b> External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M11:</b> Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M12:</b> External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M13:</b> Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Testing and Implementation	Yes	No	n/a	<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																													
Testing and Implementation	Yes	No	n/a																																																																		
<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<p>For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.</p>	N/A																																																																				
<p>Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).</p>	N/A																																																																				
<p>For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.</p>	N/A																																																																				
<p>Account servicers should include an indicator in the CA notification message to identify that a security position will be (soft) blocked.</p>	N/A																																																																				
<p><b>Availability of default options</b></p> <p><i>Account Servicers shall ensure that a Corporate Action event notification message identifies the default option for that event.</i></p>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M1:</b> Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M2:</b> Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M3:</b> Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M4:</b> Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M5:</b> Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M6:</b> Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M7:</b> Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M8:</b> Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M9:</b> Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M10:</b> External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M11:</b> Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M12:</b> External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M13:</b> Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	
Analysis and Communication	Yes	No	n/a																																																																		
<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
Internal Adaptation	Yes	No	n/a																																																																		
<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																		
<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
<p><i>A default option should be present in all Corporate Action events that have more than one option. The default option</i></p>	N/A																																																																				

as identified by the Issuer CSD must be transmitted unchanged through the custody chain.

**Handling of fees for meeting related CA events** *All fees (e.g. solicitation fees, consent fees) to be credited / debited as a result of participation in an event shall be confirmed using the same meeting event type.*

12

<b>Analysis and Communication</b>	Yes	No	n/a
<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>Internal Adaptation</b>	Yes	No	n/a
<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>Testing and Implementation</b>	Yes	No	n/a
<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>

*A holder of a security may be entitled to receive a fee following the announcement of a meeting fee. This fee may be paid to all holders of the security or alternatively only to certain holders of the security fulfilling certain criteria. The different constellation of options which may lead to the payment of a meeting fee are outlined below:*

*A bond/shareholder has to instruct (a certain option until a certain deadline) in order to receive the payment.*

*A bond/shareholder has to instruct early (a certain option until a certain deadline) in order to obtain an early incentive premium. The bond/shareholder then receives the rate announced in the early incentive premium field.*

*All bond/shareholders receive the fee without having to participate/instruct at the meeting – the rule is as follows: everyone who has a holding as of a certain date (record date) will receive the fee.*

*In addition to the above use cases, the event may also include a condition that resolutions have to pass at the meeting in order to receive a fee.*

N/A

<p>13</p> <p><b>Reversal of CA movements</b></p> <p><i>A pre-advice message must be issued in advance of any reversal of a CA. In case of a cash reversal, the pre-advice must be sent sufficiently in advance of the reversal so that recipients have adequate time for cash management.</i></p>				<table border="1"> <thead> <tr> <th><b>Analysis and Communication</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M1:</b> Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M2:</b> Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M3:</b> Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M4:</b> Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M5:</b> Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <th><b>Internal Adaptation</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M6:</b> Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M7:</b> Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M8:</b> Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M9:</b> Internal testing complete by 02/12/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <th><b>Testing and Implementation</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M10:</b> External testing started by 05/12/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M11:</b> Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M12:</b> External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td><b>M13:</b> Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	<b>Analysis and Communication</b>	Yes	No	n/a	<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>Internal Adaptation</b>	Yes	No	n/a	<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>Testing and Implementation</b>	Yes	No	n/a	<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
<b>Analysis and Communication</b>	Yes	No	n/a																																																																	
<b>M1:</b> Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M2:</b> Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M3:</b> Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M4:</b> Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M5:</b> Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>Internal Adaptation</b>	Yes	No	n/a																																																																	
<b>M6:</b> Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M7:</b> Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M8:</b> Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M9:</b> Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>Testing and Implementation</b>	Yes	No	n/a																																																																	
<b>M10:</b> External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M11:</b> Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M12:</b> External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<b>M13:</b> Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<p><i>The Account Servicer must send a reversal announcement before the reversal is processed to allow the recipient of the CA payment sufficient time to pre-fund the reversal of the CA proceeds before the reversal takes place.</i></p>	<p>Implementation started</p>																																																																			
<p>14</p> <p><b>Processing of foreign currency CA payments</b></p> <p><i>To process payments in currencies not eligible in the settlement system, the CSD must instruct the cash correspondent to debit the account of the paying agent and to pay the funds to an account of the security holder. The CSD must send only the corporate action confirmation to the security holder only upon receipt of the confirmation from the cash correspondent that the cash has been transferred successfully.</i></p>				<table border="1"> <thead> <tr> <th><b>Analysis and Communication</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td><b>M1:</b> Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M2:</b> Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M3:</b> Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M4:</b> Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M5:</b> Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th><b>Internal Adaptation</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M6:</b> Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M7:</b> Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M8:</b> Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M9:</b> Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th><b>Testing and Implementation</b></th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td><b>M10:</b> External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M11:</b> Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M12:</b> External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td><b>M13:</b> Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	<b>Analysis and Communication</b>	Yes	No	n/a	<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>Internal Adaptation</b>	Yes	No	n/a	<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>Testing and Implementation</b>	Yes	No	n/a	<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
<b>Analysis and Communication</b>	Yes	No	n/a																																																																	
<b>M1:</b> Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M2:</b> Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M3:</b> Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M4:</b> Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M5:</b> Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>Internal Adaptation</b>	Yes	No	n/a																																																																	
<b>M6:</b> Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M7:</b> Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M8:</b> Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M9:</b> Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>Testing and Implementation</b>	Yes	No	n/a																																																																	
<b>M10:</b> External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M11:</b> Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M12:</b> External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<b>M13:</b> Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	

Before accepting securities paying cash proceeds in a currency not eligible in the settlement system, the CSD should put in a place a process to handle payments in that currency.

N/A

ISO 20022 messages for corporate actions

Account Servicers must have the capability to support ISO 20022 messages for the processing of corporate actions.

15

Implementation deadline will be compliant with joining the euro area.

Analysis and Communication	Yes	No	n/a
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Internal Adaptation	Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Testing and Implementation	Yes	No	n/a
M10: External testing started by 05/12/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/01/2024	<input type="checkbox"/>

Message Name Message Identifier

Corporate Action Notification

seev.031

Adaptation Required

Currently processed in ISO15022. Adaptation to ISO20022 is required for outgoing messages only.

Corporate Action Event Processing Status Advice

seev.032

N/A

Corporate Action Instruction

seev.033

N/A

Corporate Action Instruction Status Advice

seev.034

N/A

Corporate Action Movement Preliminary Advice

seev.035

Adaptation Required

Adaptation is required for outgoing messages only.

Corporate Action Movement Confirmation

seev.036

Adaptation Required

Currently processed in ISO15022. Adaptation to ISO20022 is required for outgoing messages only.

Corporate Action Movement Reversal Advice	seev.037	Adaptation Required	Adaptation is required for outgoing messages only.		
Corporate Action Cancellation Advice	seev.039	Adaptation Required	Adaptation is required for outgoing messages only.		
Corporate Action Instruction Cancellation Request	seev.040	N/A			
Corporate Action Instruction Cancellation Request Status Advice	seev.041	N/A			
Corporate Action Instruction Statement Report	seev.042	N/A			
Corporate Action Movement Preliminary Advice Cancellation Advice	seev.044	Adaptation Required	Adaptation is required for outgoing messages only.		
Meeting Notification	seev.001	N/A			
Meeting Cancellation	seev.002	N/A			
Meeting Entitlement Notification	seev.003	N/A			
Meeting Instruction	seev.004	N/A			
Meeting Instruction Cancellation Request	seev.005	N/A			
Meeting Instruction Status	seev.006	N/A			
Meeting Vote Execution Confirmation	seev.007	N/A			
Meeting Result Dissemination	seev.008	N/A			