

ID	Task Name	Activities for distribution to the Contact	Start	Finish	Duration
1	TIPS Realisation Phase		◆ Thu 01/06/17	Thu 27/12/18	411 days?
2	Project Program Management		Thu 01/06/17	Thu 27/12/18	411 days?
3	Documentation		◆ Mon 03/07/17	Mon 05/11/18	351 days
4	User Detailed Functional Specification (UDFS)		◆ Mon 03/07/17	Fri 13/04/18	205 days
5	UDFS Preparation		◆ Mon 03/07/17	Wed 28/02/18	173 days
18	User Handbook (UHB)		◆ Fri 01/09/17	Tue 08/05/18	178 days
31	High Level Technical Design (HLTD)		◆ Mon 03/07/17	Mon 13/11/17	96 days
40	Connectivity Guide (CG)		◆ Mon 17/07/17	Mon 04/12/17	101 days
59	Certification Testing Approach (CTA)		◆ Mon 11/06/18	Mon 13/08/18	46 days
125	Software Development		Mon 03/07/17	Fri 30/11/18	369 days
126	TIPS development		◆ Mon 03/07/17	Fri 27/07/18	280 days
244	Stakeholder Management		Thu 01/06/17	Fri 16/11/18	382 days?
245	User Training		◆ Mon 26/02/18	Fri 24/08/18	130 days
253	User Training Sessions		◆ Mon 26/03/18	Fri 24/08/18	110 days
258	Testing		◆ Mon 14/08/17	Fri 16/11/18	330 days?
261	Eurosystem Acceptance Test (EAT)		◆ Mon 14/08/17	Tue 28/08/18	272 days?
297	Pilot Test (Pilot)		◆ Mon 29/01/18	Fri 16/11/18	210 days
298	Test Preparation		◆ Mon 29/01/18	Fri 14/09/18	165 days
314	Test Execution		◆ Mon 03/09/18	Fri 16/11/18	55 days
315	Test of participant connectivity		◆ Mon 03/09/18	Fri 28/09/18	20 days
316	Execution of pilot test cases		◆ Mon 17/09/18	Fri 16/11/18	45 days
317	Test of operational procedures		◆ Mon 05/11/18	Fri 16/11/18	10 days
319	Test reporting		◆ Mon 03/09/18	Fri 16/11/18	55 days
321	Test Finalisation		◆ Thu 15/11/18	Fri 16/11/18	2 days
325	Project Governance		Thu 01/06/17	Tue 06/11/18	374 days
326	TIPS Contact Group		Thu 01/06/17	Tue 06/11/18	374 days
336	Meetings		◆ Thu 28/09/17	Tue 06/11/18	289 days
337	TIPS Contact Group 1		◆ Thu 28/09/17	Thu 28/09/17	1 day
338	TIPS Contact Group 2		◆ Tue 07/11/17	Tue 07/11/17	1 day
339	TIPS Contact Group 3		◆ Wed 13/12/17	Wed 13/12/17	1 day
340	TIPS Contact Group 4		◆ Wed 17/01/18	Wed 17/01/18	1 day

ID	Task Name	Activities for distribution to the Contact	Start	Finish	Duration
341	TIPS Contact Group 5		◆ Fri 02/03/18	Fri 02/03/18	1 day
342	TIPS Contact Group 6		◆ Mon 09/04/18	Mon 09/04/18	1 day
343	TIPS Contact Group 7		◆ Wed 23/05/18	Wed 23/05/18	1 day
344	TIPS Contact Group 8		◆ Wed 04/07/18	Wed 04/07/18	1 day
345	TIPS Contact Group 9		◆ Wed 29/08/18	Wed 29/08/18	1 day
346	TIPS Contact Group 10		◆ Wed 26/09/18	Wed 26/09/18	1 day
347	TIPS Contact Group 11		◆ Tue 06/11/18	Tue 06/11/18	1 day
348	Go Live Activities		Mon 15/10/18	Fri 30/11/18	34 days
370	Go-live Preparation		◆ Mon 05/11/18	Thu 29/11/18	19 days
374	TIPS Go-live		◆ Fri 30/11/18	Fri 30/11/18	0 days