

ECB
DG-MIP/MIS
T2-T2S Consolidation

Status of community readiness

Reporting - Key milestones NSP1, IAD2, IAD3

Joint AMI-Pay and AMI-SeCo meeting,

4th December 2019

Reporting – Key milestones NSP1, IAD2, IAD3



- Reports are build-up around the “Overall key milestones to ensure a successful big-bank migration in November 2021”, generated by the ECB based on the input of the NCBs participating in the MTRSG – migration, testing and readiness sub-group of the TSWG.
- **NSP1, IAD2, IAD3 Key milestones reporting** was generated by the ECB based on the input of the NCBs participating in the MTRSG – migration, testing and readiness sub-group of the TSWG.
- Recent reporting cycle includes following key milestones:



Recent reporting cycle

Code	Past Milestones	Deadline
Network Service Provider Procurement Process		
NSP1	T2-T2S Consolidation project set-up Network service provider selection criteria development is completed	15 July 2019
Internal Adaptations		
IAD2	Impact assessment is started	30 September 2019
IAD3	Drafting of internal applications documentation is started	30 September 2019

Upcoming reporting cycle



- **NSP2 Key Milestone reporting** is planned to be finalised in the beginning of 2020.



Upcoming reporting cycle

Code	Upcoming Milestone	Deadline
Network Service Provider Procurement Process		
NSP2	New connectivity design strategy and planning is completed	31 December 2019

Thank you for the attention!

www.ecb.europa.eu/paym

ECB: market infrastructure and payments