


## T2-T2S Consolidation Specifications - Status update

Agenda item 3. Specifications – Status update  
TARGET CONSOLIDATION CONTACT GROUP (TCCG)  
Frankfurt, 9 December 2020

# UDFS v2.1.1/v2.2 Time Line



- **UDFS v2.1.1/v2.2 ...**
  - **will take on board:**
    - content which had been included in the Addendum Documents (CSLD-CR-0045)
    - editorial and non editorial CRs (MIB approved for implementation)
      - See presentation *Status update on URD and UDFS change requests* (TO 1.1.2.1)
  - **is provided on 25. March 2021 (before CB testing execution)**
- **UDFS V3.0 will be provided on 26. September 2022 (before go-live)**

- **UHB for RTGS and CLM**
  - UHB for RTGS and CLM v1.0 - before Pre-EAT2 execution (pre-EAT2.2) – 28.12.2020
  - UHB for RTGS and CLM v2.0 - before start of CB and User testing – 22.06.2021
  - UHB for RTGS and CLM v3.0 - before go-live – 01.03.2022
- **UHB for CRDM and BDM**
  - UHB for CRDM and BDM v2.0 - before start of CB and User testing – 19.05.2021
  - UHB for CRDM and BDM v3.0 - before go-live – 03.11.2022/04.11.2022
- **UHB for DWH**
  - UHB for DWH v2.0 - before start of CB and User testing – 11.06.2021
  - UHB for DWH v.3.0 - before go-live – 22.02.2022

- **UHB for Billing**

- UHB for Billing v2.0 - before start of CB and User testing – 04.08.2021
- UHB for Billing v.3.0 - before go-live – 02.11.2022

- **UHB for ECONS II**

- UHB for ECONSII v1.0 (incl. all screens' layout) – 11.05.2021
- UHB for ECONSII v2.0 - before start of CB and User testing – 07.09.2021
- UHB for ECONSII v.3.0 - before go-live – 04.11.22

# Questions ?