

Corporate Actions Adaptation Plan

Clearstream Banking Luxembourg

Activity	Corporate Actions
Plan submitted by	Clearstream Banking Luxembourg
NSG	Luxembourg
Date	March 2022

Background

The Adaptation Plan provides information on the changes which will be implemented to meet the SCoRE Standards for Corporate Actions which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Corporate Actions Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the SCoRE Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

1 Cover Letter

Clearstream Banking Luxembourg continues to fully support the introduction of SCoRE collateral management harmonisation standards endorsed by AMI-SeCo. This support is reflected by active participation in the design of the new Corporate Actions standards and Asset Services Expert Group of the Collateral Management Harmonisation Task Force, and by the commitment to target implementation of these standards and migration to the Eurosystem's ECMS platform according to the current published Go-Live timeline of November 2023. The resulting changes will impact TPA and (I)CSD operations for all market actors in Luxembourg, Germany and the ICSD, however Clearstream Banking Luxembourg will seek to limit impact to clients as far as possible.

Clearstream Banking Luxembourg is already largely compliant with 4 out of the 15 standards (this has reduced from 7 since the changes approved in December 2021) and work is now focusing on the implementation of the remaining changes. For the remaining standards, which were agreed^{*1} within the December 2021 AMI-SeCo meeting, Clearstream Banking Luxembourg is now completing internal impact analysis and finalising business requirements. More

¹ Agreement of Corporate Actions Standards was largely reached during the December 2021 AMI-SeCo meeting. Some work on details of certain standards remained outstanding.

information regarding specific impacts to clients will be given during the course of Q2 2021, once this exercise is complete.

The below analysis of corporate action standards covers Clearstream Banking Luxembourg activity in its role as the Issuer CSD for Eurobonds. The impacts on the Investor CSD model will be analysed based on the adaptation plans submitted by other CSDs and are not included in this report.

Analysis of corporate action standards regarding Clearstream Banking Luxembourg activity in its role as Triparty Agent are also covered in this report. Please note however that for Triparty Collateral Management transactions, positions will normally be substituted by Clearstream Banking Luxembourg in all cases except non-taxable coupon payments. Any proceeds which are credited to collateral accounts will be subject to a retrocession payment processes. In any case, all processing of corporate action events for TPA positions will be performed by Clearstream Banking Luxembourg as ICSD, according to the standards.

Please note that as technical implementation details within the standards are still under final analysis, all details, including all dates in this report are indicative based on current information, and cannot therefore be considered final. This may be refined once full impacts and requirements are known. Full details are given in the text below.

Despite the change to the time of application of the standards to non-debt instruments, Clearstream Banking Luxembourg intends to implement the Corporate Actions standards for all securities types in November 2023.

We encourage all Clearstream customers, particularly ECMS participants, to review the standards described herein, in order to familiarise themselves with potential changes in relation to corporate actions impacting processing, validation, and/or calculation methods.

Feasibility Assessment/Legal barriers:

Clearstream Banking Luxembourg already complies with 4 of the 15 Standards. However, the implementation of some standards requires the adaptation of existing reporting to include new data elements and fields outlined in the key data elements requirements, as well as implementation of the new ISO20022 formats. Clearstream Banking Luxembourg would also need to develop new reporting as required by the standards (e.g. Corporate action event processing status advice).

Both ISO 15022 and ISO 20022 formats will be supported during the transition period. Exact procedures for the support of both ISO standards are not yet finalised as ISO 20022 introduces new messages that do not exist in ISO 15022. Specific mapping (where possible), validation and processing of the messages in both versions will be required. More information will follow in due course.

The developments for SRD II have been leveraged to cover the requirements for some messages and flows, especially for meeting events.

Clearstream Banking Luxembourg readiness and compliance have an external dependency on Issuers/Agents for Issuer CSD business and on Issuers CSDs/Agents for Investor CSD business.

Our initial analysis of the requirements has identified no critical legal barriers so far, although some minor aspects remain under investigation. However, we will only be able to confirm that after the finalisation of the ECMS requirements and a subsequent analysis of the impacts has taken place.

Milestones:

Clearstream Banking Luxembourg is currently finalising internal business requirements and analyses their impacts in detail. Clearstream Banking Luxembourg has previously raised concerns regarding the late conclusion of standards drafting and the potential consequences, which are now materialising. Owing to the late stabilisation of the standards, which were only finally agreed in the December 2021 AMI-SeCo meeting, aspects of downstream processing of these requirements are now delayed and the implementation dates described below remain indicative.

In particular, the following milestones are delayed:

M5 – External Communication (31/12/2021) – we now intend to provide detailed information to clients as soon as possible during the course of Q2 2022

M7 – Adaptation Complete (30/06/2022) – our current plan is to complete adaptations by the end of 2022 although this is still dependent final impact analysis

M8 – Internal Testing Started (01/07/2022) – start of internal testing will be delayed owing to the additional time required to complete adaptations (M7). We now anticipate starting internal testing at the beginning of 2023

M9 – Internal Testing Completed (02/12/2022) – completion of internal testing will be delayed owing to the delay to the start of internal testing (M8).

M10 – External Testing Started (05/12/2022) – owing to late completion of internal testing, it may now not be possible to start external testing until May 2023.

Despite these interim milestone delays, Clearstream Banking Luxembourg currently remains confident that compliance with the standards, together with the implementation of ECMS, will be achieved on time in November 2023.

© **European Central Bank, 2022**

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

AMI-SeCo Standard			Feasibility Assessment		Implementation Milestones								
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:							
1	Harmonised business process and workflows per CA event	The Business Processes & Workflows and Key Data Elements are described in the following sections of the AMI-SeCo Corporate Action Standards document. Please refer to Standards 1A to 1H below:				Analysis and Communication							
						Yes	No	n/a					
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>					
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>					
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>					
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>					
						<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>					
						Internal Adaptation				Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>					
						<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>					
						<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>					
						<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>					
						Testing and Implementation				Yes	No	n/a	
<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>											
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>											
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>											
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>											
1A	Corporate Action Notification	<i>The Account Servicer must notify the Account Owner about the details of a corporate action event in accordance with a set of harmonised business processes, workflows and key data elements.</i>											
Additional Information	Business Processes & Workflows	Key Data Elements											
	1a. Notify [ca.1.01]	Table 3	Adaptation Required	Update some key data elements. No change of the notification rules in terms of sending unconfirmed information.	None identified so far								
	1b. Update [ca.1.02]	Table 3	Adaptation Required										
	1c. Cancel [ca.1.03]	Table 4	Adaptation Required	Reporting of "Withdrawal" as a cancellation reason (i/o									

				standalone message) as per standards		
1B	Corporate Action Instruction	<i>Instructions on elective corporate actions must be processed in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	2a. Instruction [ca.2.01]	Table 5	Adaptation Required	Send the Instruction Status Advice for uninstructed default options as per standard.	None identified so far	
	2b. Instruction Status Advice [ca.2.02]	Table 6	Adaptation Required	Update some key data elements		
	2c. Instruction Cancellation Request [ca.2.03]	Table 7	Adaptation Required	For TPA positions: This business process and workflow is not applied to the collateral account, but to the source account.		
	2d. Instruction Cancellation Request Status Advice [ca.2.04]	Table 8	Adaptation Required			
1C	Corporate Action Advice	<i>The Account Servicer must be able to provide Preliminary Advice notifications in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	3a. Movement Preliminary Advice [ca.3.01]	Table 9	Adaptation Required	Update some key data elements. Advice to be sent at RD end of day	None identified so far	
	3b. Movement Preliminary Advice Cancellation [ca.3.02]	Table 10	Adaptation Required	Cancellation to be sent for ISO 20022 messages		
1D	Corporate Action Confirmation	<i>The Account Servicer must confirm that a corporate action has been carried out in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Business	Applicable Business	Key Data Elements				

	Processes & Workflows					
	4a. CA Event Processing Status Advice[ca.4.01]	Table 11	Adaptation Required	This reporting is not supported today and has to be implemented. Define business flows External dependency on Issuers/Agents Open issue remains regarding which specific event types this applies to.	None identified so far	
	4b. Movement Confirmation [ca.4.02]	Table 12	Adaptation Required	Update some key data elements.		
1E	Corporate Action Reversal	<i>The Account Servicer must carry out the reversal of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Applicable Business Processes & Workflows	Key Data Elements				
	5a. Movement Preliminary Advice [ca.5.01]	Table 13	Adaptation Required	Update some key data elements External dependency on Issuers/Agents	None identified so far	
	5b. Movement Reversal Advice [ca.5.02]	Table 14	Adaptation Required	Update some key data elements	None identified so far	
1F	Meeting Event Notifications	<i>The Account Servicer must notify the Account Owner about the details of a meeting event in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	1a. Meeting Notification [me.1.01]	Table 15	TBC	Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.	None identified so far	Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.
	1b. Meeting Cancellation [me.1.02]	Table 16	TBC			Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.
	1c. Meeting Entitlement	Table 17	TBC	Subject to further assessment and		Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.

	Notification [me.1.03]			dependent on deliverables of SRD II project changing the existing General Meetings service.		
1G	Meeting Event Instructions	<i>The Account Owner (or the party holding the right to vote) must provide instructions on meeting events in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	2a. Meeting Instruction [me.2.01]	Table 18	TBC	Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.	None identified so far	Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.
	2b. Meeting Instruction Cancellation Request [me.2.02]	Table 20	TBC			Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.
	2c. Meeting Instruction Status [me.2.03]	Table 19	TBC			Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.
	2d. Meeting Vote Execution Confirmation [me.2.04]	Table 21	TBC			Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.
1H	Meeting Event Results	<i>The Account Servicer must disseminate meeting results in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				

<p>3a. Meeting Result Dissemination [me.3.01]</p>	<p>Table 22</p>	<p>TBC</p>	<p>Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.</p>	<p>None identified so far</p>	<p>Subject to further assessment and dependent on deliverables of SRD II project changing the existing General Meetings service.</p>																																																															
<p>2</p>	<p>Provision of data necessary for calculation of proceeds</p>	<p><i>The corporate action notification, as communicated by the Account Servicer, must include the necessary data elements required to calculate the cash and / or securities movements.</i></p>		<table border="1"> <thead> <tr> <th data-bbox="1355 391 1899 427">Analysis and Communication</th> <th data-bbox="1899 391 1955 427">Yes</th> <th data-bbox="1955 391 2134 427">No</th> <th data-bbox="2134 391 2199 427">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1355 427 1899 464">M1: Analysis started by 30/06/2020</td> <td data-bbox="1899 427 1955 464"><input checked="" type="checkbox"/></td> <td data-bbox="1955 427 2134 464"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 427 2199 464"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 464 1899 501">M2: Initial communication by 01/03/2021</td> <td data-bbox="1899 464 1955 501"><input checked="" type="checkbox"/></td> <td data-bbox="1955 464 2134 501"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 464 2199 501"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 501 1899 537">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1899 501 1955 537"><input checked="" type="checkbox"/></td> <td data-bbox="1955 501 2134 537"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 501 2199 537"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 537 1899 574">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1899 537 1955 574"><input checked="" type="checkbox"/></td> <td data-bbox="1955 537 2134 574"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 537 2199 574"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 574 1899 611">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1899 574 1955 611"><input type="checkbox"/></td> <td data-bbox="1955 574 2134 611"><input checked="" type="checkbox"/> 31/05/2022</td> <td data-bbox="2134 574 2199 611"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1355 611 1899 647">Internal Adaptation</th> <th data-bbox="1899 611 1955 647">Yes</th> <th data-bbox="1955 611 2134 647">No</th> <th data-bbox="2134 611 2199 647">n/a</th> </tr> <tr> <td data-bbox="1355 647 1899 684">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1899 647 1955 684"><input checked="" type="checkbox"/></td> <td data-bbox="1955 647 2134 684"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 647 2199 684"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 684 1899 721">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1899 684 1955 721"><input type="checkbox"/></td> <td data-bbox="1955 684 2134 721"><input checked="" type="checkbox"/> 31/12/2022</td> <td data-bbox="2134 684 2199 721"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 721 1899 758">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1899 721 1955 758"><input type="checkbox"/></td> <td data-bbox="1955 721 2134 758"><input checked="" type="checkbox"/> 16/01/2023</td> <td data-bbox="2134 721 2199 758"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 758 1899 794">M9: Internal testing complete by 02/12/2022</td> <td data-bbox="1899 758 1955 794"><input type="checkbox"/></td> <td data-bbox="1955 758 2134 794"><input checked="" type="checkbox"/> 28/04/2023</td> <td data-bbox="2134 758 2199 794"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1355 794 1899 831">Testing and Implementation</th> <th data-bbox="1899 794 1955 831">Yes</th> <th data-bbox="1955 794 2134 831">No</th> <th data-bbox="2134 794 2199 831">n/a</th> </tr> <tr> <td data-bbox="1355 831 1899 868">M10: External testing started by 05/12/2022</td> <td data-bbox="1899 831 1955 868"><input type="checkbox"/></td> <td data-bbox="1955 831 2134 868"><input checked="" type="checkbox"/> 01/05/2023</td> <td data-bbox="2134 831 2199 868"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 868 1899 904">M11: Final external communication by 01/04/2023</td> <td data-bbox="1899 868 1955 904"><input checked="" type="checkbox"/></td> <td data-bbox="1955 868 2134 904"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 868 2199 904"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 904 1899 941">M12: External testing completed by 13/10/2023</td> <td data-bbox="1899 904 1955 941"><input checked="" type="checkbox"/></td> <td data-bbox="1955 904 2134 941"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 904 2199 941"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 941 1899 978">M13: Standard implemented by 20/11/2023</td> <td data-bbox="1899 941 1955 978"><input checked="" type="checkbox"/></td> <td data-bbox="1955 941 2134 978"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2134 941 2199 978"><input type="checkbox"/></td> </tr> </tbody> </table> <p data-bbox="1355 978 2199 1082">Please explain if the milestones are different for events related to non-debt instruments (and if yes, explain in the additional Milestones table).</p>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>																																																																	
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>																																																																	
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>																																																																	
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<p>Events relevant to debt instruments</p>				<p>None identified so far</p>																																																																
<table border="1"> <thead> <tr> <th data-bbox="47 1125 302 1161">Event ID</th> <th data-bbox="302 1125 712 1161">Event Name</th> </tr> </thead> <tbody> <tr> <td data-bbox="47 1161 302 1198">1. ACTV</td> <td data-bbox="302 1161 712 1198">Trading Status: Active</td> </tr> <tr> <td data-bbox="47 1198 302 1235">2. BIDS</td> <td data-bbox="302 1198 712 1235">Repurchase Offer / Issuer Bid / Reverse Rights</td> </tr> <tr> <td data-bbox="47 1235 302 1272">3. BMET</td> <td data-bbox="302 1235 712 1272">Bond Holder Meeting</td> </tr> <tr> <td data-bbox="47 1272 302 1308">4. BPUT</td> <td data-bbox="302 1272 712 1308">Put Redemption</td> </tr> <tr> <td data-bbox="47 1308 302 1345">5. BRUP</td> <td data-bbox="302 1308 712 1345">Bankruptcy</td> </tr> <tr> <td data-bbox="47 1345 302 1382">6. CAPI</td> <td data-bbox="302 1345 712 1382">Capitalisation</td> </tr> </tbody> </table>	Event ID	Event Name	1. ACTV	Trading Status: Active	2. BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	3. BMET	Bond Holder Meeting	4. BPUT	Put Redemption	5. BRUP	Bankruptcy	6. CAPI	Capitalisation																																																						
Event ID	Event Name																																																																			
1. ACTV	Trading Status: Active																																																																			
2. BIDS	Repurchase Offer / Issuer Bid / Reverse Rights																																																																			
3. BMET	Bond Holder Meeting																																																																			
4. BPUT	Put Redemption																																																																			
5. BRUP	Bankruptcy																																																																			
6. CAPI	Capitalisation																																																																			
	N/A	Informative Event																																																																		
	Implemented																																																																			
	Implemented																																																																			
	Implemented																																																																			
	N/A	Informative Event																																																																		
	Implemented																																																																			

7.	CERT	Non-US TEFRA D Certification	Implemented			
8.	CHAN	Change	Implemented			
9.	CMET	Court Meeting	Implemented			
10.	CONS	Consent	Implemented			
11.	CREV	Credit Event	N/A	Informative Event		
12.	DFLT	Bond Default	N/A	Informative Event		
13.	DLST	Trading Status: Delisted	N/A	Informative Event		
14.	DRAW	Drawing	Implemented			
15.	DSCL	Disclosure	Partially Implemented	See Standard 3		
16.	DTCH	Dutch Auction	Implemented			
17.	EXOF	Exchange	Implemented			
18.	EXTM	Maturity Extension	Implemented			
19.	INCR	Increase in Value	Partially Implemented	See Standard 3		
20.	INFO	Information	N/A	Informative Event	None identified so far	
21.	INTR	Interest Payment	Implemented			
22.	LIQU	Liquidation Payment	Partially Implemented	See Standard 3		
23.	MCAL	Full Call / Early Redemption	Implemented			
24.	OTHR	Other Event	N/A	Informative Event		
25.	PARI	Pari-Passu	Implemented			
26.	PCAL	Partial Redemption Without Pool Factor Reduction	Implemented			
27.	PINK	Payment in Kind	Partially Implemented	See Standard 3		
28.	PLAC	Place of Incorporation	Partially Implemented	See Standard 3		
29.	PPMT	Instalment Call	Partially Implemented	See Standard 3		
30.	PRED	Partial Redemption With Pool Factor Reduction	Implemented		None identified so far	
31.	REDM	Final Maturity	Adaptation Required	See Standard 3		
32.	REDO	Redenomination	N/A	See Standard 3		
33.	REMK	Remarketing Agreement	Implemented			
34.	RHDI	Intermediate Securities Distribution	Implemented			
35.	SUSP	Trading Status: Suspended	N/A	Informative Event		

36.	TEND	Tender / Acquisition / Takeover / Purchase Offer	Adaptation Required	See Standard 3				
37.	TREC	Tax Reclaim	Adaptation Required	See Standard 3				
38.	WRTH	Worthless	Implemented					
39.	WTRC	Withholding Tax Relief Certification	Adaptation Required	See Standard 3				
Events relevant to non-debt instruments								
1.	ACCU	Accumulation	Implemented					
2.	BONU	Bonus Issue/Capitalisation Issue	Partially Implemented	See Standard 3				
3.	CAPD	Capital Distribution	Partially Implemented	See Standard 3				
4.	CAPG	Capital Gains Distribution	Partially Implemented	See Standard 3				
5.	CONV	Conversion	Adaptation Required	See Standard 3				
6.	DECR	Decrease In Value	Partially Implemented	See Standard 3				
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	Implemented					
8.	DRIP	Dividend Reinvestment	Implemented					
9.	DVCA	Cash Dividend	Implemented					
10.	DVOP	Dividend Option	Implemented					

Analysis and Communication	Yes	No	n/a
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>
Internal Adaptation	Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>
Testing and Implementation	Yes	No	n/a
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

	11. DVSC	Scrip Dividend	N/A	See Standard 3							
	12. DVSE	Stock Dividend	Implemented								
	13. EXRI	Call on Intermediate Securities	Implemented								
	14. EXWA	Warrant Exercise	Implemented								
	15. GMET	General Meeting	Implemented								
	16. MRGR	Merger	Implemented								
	17. ODLT	Odd Lot Sale/Purchase	Implemented								
	18. PRIO	Priority Issue	Implemented								
	19. SHPR	Shares Premium Dividend	Implemented								
	20. SOFF	Spin-Off	Implemented								
	21. SPLF	Stock Split/Change in Nominal Value/Subdivision	Implemented								
	22. SPLR	Reverse Stock Split/Change in Nominal Value	Implemented								
	23. XMET	Extraordinary Meeting	Implemented								
3	Consistency of information provided by Issuer CSDs, Investor CSDs & Custodians	<i>Investor (I)CSDs and Custodians must remit information on CA and meeting events in accordance with the information received from the Issuer (I)CSD. All CA and meeting event types announced by the Issuer CSD must be supported by all Investor (I)CSDs / Custodians. All Issuer CSDs must use CA and meeting event types in a consistent manner.</i>				Analysis and Communication					
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>		
						Internal Adaptation			Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>		
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>		
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>		
						Testing and Implementation			Yes	No	n/a
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>		
						M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>		
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>								
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>								
<i>The corporate action events listed in the table below shall be processed in a consistent manner across Europe in accordance with the details specified in Section 4 of this document, so that there is consistency in the usage of event types both within an individual CSD, and across different CSDs. The CA events listed below are in the scope of the</i>											

Standard. Please indicate for each CA event whether adaptations are required in order to adhere to the Standard.

Events relevant to debt instruments

Event ID	Event Name		
1. ACTV	Trading Status: Active	Implemented	
2. BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Implemented	
3. BMET	Bond Holder Meeting	Implemented	
4. BPUT	Put Redemption	Implemented	
5. BRUP	Bankruptcy	Implemented	
6. CAPI	Capitalisation	Implemented	
7. CERT	Non-US TEFRA D Certification	Implemented	
8. CHAN	Change	Implemented	
9. CMET	Court Meeting	Implemented	
10. CONS	Consent	Implemented	
11. CREV	Credit Event	Implemented	
12. DFLT	Bond Default	Implemented	
13. DLST	Trading Status: Delisted	Implemented	
14. DRAW	Drawing	Implemented	
15. DSCL	Disclosure	Partially Implemented	DSCL/MAND/CONY sent as informative template
16. DTCH	Dutch Auction	Implemented	
17. EXOF	Exchange	Implemented	
18. EXTM	Maturity Extension	Implemented	
19. INCR	Increase in Value	Partially Implemented	INCR/MAND/SECU will be processed as CHAN or BONU
20. INFO	Information	Implemented	
21. INTR	Interest Payment	Implemented	
22. LIQU	Liquidation Payment	Partially Implemented	LIQU/CHOS will be processed as DVCA or DVOP
23. MCAL	Full Call / Early Redemption	Implemented	
24. OTHR	Other Event	Implemented	
25. PARI	Pari-Passu	Implemented	
26. PCAL	Partial Redemption Without Pool Factor Reduction	Implemented	

None identified so far

None identified so far

27.	PINK	Payment in Kind	Partially Implemented	PINK/MAND/OTHR will be processed as PINK/MAND/SECU
28.	PLAC	Place of Incorporation	Partially Implemented	PLAC/MAND/SECU will be processed as EXOF/MAND/SECU
29.	PPMT	Instalment Call	Partially Implemented	PPMT/CHOS/LAPS will be processed as PPMT/MAND/SECU
30.	PRED	Partial Redemption With Pool Factor Reduction	Implemented	
31.	REDM	Final Maturity	Adaptation Required	Adaptation required for REDM/CHOS
32.	REDO	Redenomination	N/A	REDO/MAND/NA will be sent as an informative event and changes processed via settlement flows REDO/MAND/SECU will be processed as CHAN/MAND/SECU
33.	REMK	Remarketing Agreement	Implemented	
34.	RHDI	Intermediate Securities Distribution	Implemented	
35.	SUSP	Trading Status: Suspended	Implemented	
36.	TEND	Tender / Acquisition / Takeover / Purchase Offer	Adaptation Required	Adaptation required for CASE option
37.	TREC	Tax Reclaim	Adaptation Required	
38.	WRTH	Worthless	Implemented	
39.	WTRC	Withholding Tax Relief Certification	Adaptation Required	Adaptation required for BOBD Option

None identified so far

Events relevant to non-debt instruments

Analysis and Communication	Yes	No	n/a
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>
Internal Adaptation	Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>

				Testing and Implementation	Yes	No	n/a
				M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>
				M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
1.	ACCU	Accumulation	Implemented				
2.	BONU	Bonus Issue/Capitalisation Issue	Partially Implemented	BONU/CHOS/LAPS will be processed as BONU/CHOS/CASH			
3.	CAPD	Capital Distribution	Partially Implemented	CAPD/CHOS/CASH will be processed as DVCA/CHOS/CASH			
4.	CAPG	Capital Gains Distribution	Partially Implemented	CAPG/CHOS/CASH will be processed as DVCA/CHOS/CASH			
5.	CONV	Conversion	Adaptation Required	Adaptation required for CONV MAND			
6.	DECR	Decrease In Value	Partially Implemented	DECR/MAND/SECU will be processed as SLPR/MAND/SECU DECR/CHOS/CASH will be processed as DVCA/CHOS/CASH			
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	Implemented				
8.	DRIP	Dividend Reinvestment	Implemented				
9.	DVCA	Cash Dividend	Implemented				
10.	DVOP	Dividend Option	Implemented				
11.	DVSC	Scrip Dividend	N/A	DVSC will be processed as BONU or DVSE			
12.	DVSE	Stock Dividend	Implemented				
13.	EXRI	Call on Intermediate Securities	Implemented				
14.	EXWA	Warrant Exercise	Implemented				
15.	GMET	General Meeting	Implemented				
16.	MRGR	Merger	Implemented				
17.	ODLT	Odd Lot Sale/Purchase	Implemented				
18.	PRIO	Priority Issue	Implemented				
19.	SHPR	Shares Premium Dividend	Implemented				
20.	SOFF	Spin-Off	Implemented				
21.	SPLF	Stock Split/Change in Nominal Value/Subdivision	Implemented				

	22. SPLR	Reverse Stock Split/Change in Nominal Value	Implemented																																																																			
	23. XMET	Extraordinary Meeting	Implemented																																																																			
4	Rounding rules	<i>Harmonised rounding rules shall be applied for the calculation of cash payments and securities movements.</i>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 31/05/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 31/12/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 16/01/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 28/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 01/05/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						Analysis and Communication	Yes	No	n/a																																																													
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																													
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																													
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																													
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																													
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>																																																													
						Internal Adaptation	Yes	No	n/a																																																													
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																													
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>																																																													
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>																																																													
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>																																																													
						Testing and Implementation	Yes	No	n/a																																																													
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>																																																													
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
Additional Information	Rounding rule no. 1	For cash payments, the cash amount to be paid is to be rounded down to the number of decimals permissible in the payment currency (i.e. to 2 decimals in case of EUR payments).Accordingly, and as an example, a cash amount of EUR 2.556 should be rounded down to EUR 2.55	Adaptation Required	Update the rounding rules as per standard to apply round down.	None identified so far																																																																	
	Rounding rule no. 2	For securities movements, the securities amount should be rounded down to the nearest full unit ² . The Minimum Settlement Unit (MSU) ³ of the security shall determine whether the nearest full unit is a whole number (for example 1) or another number ⁴ (for example 1.1).	Implemented	N/A	None identified so far																																																																	

² For equities, the rounding-down applies on (I)CSD level for the total position held for one (I)CSD participant and not per share. Accordingly, an entitlement to receive 9.33 shares would be rounded down to 9 i.e. the nearest whole number.

³ The MSU should be determined in accordance with the guidance contained in question 4.2 of the T2S Corporate Actions Standards [FAQ](#).

⁴ Investment fund units may contain up to 6 decimals.

Rounding rule no. 3	For the calculation of cash payment amounts or securities movement amounts relating to a specific securities account, the ratio applicable to the entire issue should be applied to the total holding in the parent ISIN on the securities account. (There should be no intermediate step whereby a ratio per 1,000 nominal is calculated, and then applied).	N/A	Processing will continue as today. CBL will not comply.	None identified so far																																																																	
Rounding rule no. 4	The ratio specified by the Issuer CSD in the event notification should be passed on in its entirety in the event notification sent by all Account Servicers and Custodians in the custody chain. (There should be no rounding up, or rounding down, or truncation, of the ratio).	N/A	As Issuer CSD specifies the ratio, no changes are planned to the current process, current truncation rules for income and CA will continue.	None identified so far																																																																	
5 Negative cash flows	<i>Issuer CSDs and Investor CSDs shall support the processing of corporate actions where the underlying security has a fixed negative interest rate or a floating rate coupon. Any negative interest shall result in a cashflow from the Investor to the Issuer which shall be processed using the Interest Payment (INTR) event.</i>				<table border="1"> <thead> <tr> <th data-bbox="1357 576 1899 616">Analysis and Communication</th> <th data-bbox="1899 576 1957 616">Yes</th> <th data-bbox="1957 576 2123 616">No</th> <th data-bbox="2123 576 2190 616">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1357 616 1899 655">M1: Analysis started by 30/06/2020</td> <td data-bbox="1899 616 1957 655"><input type="checkbox"/></td> <td data-bbox="1957 616 2123 655"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 616 2190 655"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 655 1899 695">M2: Initial communication by 01/03/2021</td> <td data-bbox="1899 655 1957 695"><input type="checkbox"/></td> <td data-bbox="1957 655 2123 695"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 655 2190 695"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 695 1899 735">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1899 695 1957 735"><input type="checkbox"/></td> <td data-bbox="1957 695 2123 735"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 695 2190 735"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 735 1899 775">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1899 735 1957 775"><input type="checkbox"/></td> <td data-bbox="1957 735 2123 775"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 735 2190 775"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 775 1899 815">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1899 775 1957 815"><input type="checkbox"/></td> <td data-bbox="1957 775 2123 815"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 775 2190 815"><input checked="" type="checkbox"/></td> </tr> <tr> <th data-bbox="1357 815 1899 855">Internal Adaptation</th> <th data-bbox="1899 815 1957 855">Yes</th> <th data-bbox="1957 815 2123 855">No</th> <th data-bbox="2123 815 2190 855">n/a</th> </tr> <tr> <td data-bbox="1357 855 1899 895">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1899 855 1957 895"><input type="checkbox"/></td> <td data-bbox="1957 855 2123 895"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 855 2190 895"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 895 1899 935">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1899 895 1957 935"><input type="checkbox"/></td> <td data-bbox="1957 895 2123 935"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 895 2190 935"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 935 1899 975">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1899 935 1957 975"><input type="checkbox"/></td> <td data-bbox="1957 935 2123 975"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 935 2190 975"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 975 1899 1015">M9: Internal testing complete by 02/12/2022</td> <td data-bbox="1899 975 1957 1015"><input type="checkbox"/></td> <td data-bbox="1957 975 2123 1015"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 975 2190 1015"><input checked="" type="checkbox"/></td> </tr> <tr> <th data-bbox="1357 1015 1899 1054">Testing and Implementation</th> <th data-bbox="1899 1015 1957 1054">Yes</th> <th data-bbox="1957 1015 2123 1054">No</th> <th data-bbox="2123 1015 2190 1054">n/a</th> </tr> <tr> <td data-bbox="1357 1054 1899 1094">M10: External testing started by 05/12/2022</td> <td data-bbox="1899 1054 1957 1094"><input type="checkbox"/></td> <td data-bbox="1957 1054 2123 1094"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 1054 2190 1094"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 1094 1899 1134">M11: Final external communication by 01/04/2023</td> <td data-bbox="1899 1094 1957 1134"><input type="checkbox"/></td> <td data-bbox="1957 1094 2123 1134"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 1094 2190 1134"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 1134 1899 1174">M12: External testing completed by 13/10/2023</td> <td data-bbox="1899 1134 1957 1174"><input type="checkbox"/></td> <td data-bbox="1957 1134 2123 1174"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 1134 2190 1174"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 1174 1899 1209">M13: Standard implemented by 20/11/2023</td> <td data-bbox="1899 1174 1957 1209"><input type="checkbox"/></td> <td data-bbox="1957 1174 2123 1209"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2123 1174 2190 1209"><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																		
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
Internal Adaptation	Yes	No	n/a																																																																		
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																		
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		

<p>Securities with a fixed negative interest rate, or with a floating interest rate, may result in a payment from the Investor to the Issuer of the security. The Standard is applicable to CSDs acting in their role as both Issuer CSD and Investor CSD. If a CSD accepts only securities with a positive interest rate, or with a floating rate coupon with a floor of zero or above (fixed in the terms and conditions of the security), so that negative cash payments do not occur, then the CSD is deemed to comply with this standard.</p>	N/A	Eurobonds with a fixed negative interest rate are not eligible in Clearstream. Eurobonds with a floating rate coupon resulting in a negative rate are processed as zero floor coupon.	CSDR compliance is under investigation for Investor CSD links																																																																				
<p>6</p> <p>Business day rule <i>If the payment date of a corporate action falls on a non-business day (in the country of the currency in which the payment is due), the payment shall be made on the next business day. If the next business day falls in the following month and the payment needs to be made in the same month, then the calculation period shall be adjusted, and the payment date and the record date shall move back one day.</i></p>		<p>No change to the current rules (ie for CoBM we will follow the Day convention as per issuance documentation, for CeBM the Standard conventions will be used).</p> <p>Subject to issuers' compliance.</p>		<table border="1"> <thead> <tr> <th data-bbox="1350 320 1892 352">Analysis and Communication</th> <th data-bbox="1892 320 1955 352">Yes</th> <th data-bbox="1955 320 2145 352">No</th> <th data-bbox="2145 320 2199 352">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1350 352 1892 384">M1: Analysis started by 30/06/2020</td> <td data-bbox="1892 352 1955 384"><input checked="" type="checkbox"/></td> <td data-bbox="1955 352 2145 384"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 352 2199 384"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 384 1892 416">M2: Initial communication by 01/03/2021</td> <td data-bbox="1892 384 1955 416"><input checked="" type="checkbox"/></td> <td data-bbox="1955 384 2145 416"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 384 2199 416"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 416 1892 448">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1892 416 1955 448"><input checked="" type="checkbox"/></td> <td data-bbox="1955 416 2145 448"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 416 2199 448"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 448 1892 480">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1892 448 1955 480"><input checked="" type="checkbox"/></td> <td data-bbox="1955 448 2145 480"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 448 2199 480"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 480 1892 512">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1892 480 1955 512"><input type="checkbox"/></td> <td data-bbox="1955 480 2145 512"><input checked="" type="checkbox"/> 31/05/2022</td> <td data-bbox="2145 480 2199 512"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1350 512 1892 544">Internal Adaptation</th> <th data-bbox="1892 512 1955 544">Yes</th> <th data-bbox="1955 512 2145 544">No</th> <th data-bbox="2145 512 2199 544">n/a</th> </tr> <tr> <td data-bbox="1350 544 1892 576">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1892 544 1955 576"><input checked="" type="checkbox"/></td> <td data-bbox="1955 544 2145 576"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 544 2199 576"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 576 1892 608">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1892 576 1955 608"><input type="checkbox"/></td> <td data-bbox="1955 576 2145 608"><input checked="" type="checkbox"/> 31/12/2022</td> <td data-bbox="2145 576 2199 608"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 608 1892 639">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1892 608 1955 639"><input type="checkbox"/></td> <td data-bbox="1955 608 2145 639"><input checked="" type="checkbox"/> 16/01/2023</td> <td data-bbox="2145 608 2199 639"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 639 1892 671">M9: Internal testing complete by 02/12/2022</td> <td data-bbox="1892 639 1955 671"><input type="checkbox"/></td> <td data-bbox="1955 639 2145 671"><input checked="" type="checkbox"/> 28/04/2023</td> <td data-bbox="2145 639 2199 671"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1350 671 1892 703">Testing and Implementation</th> <th data-bbox="1892 671 1955 703">Yes</th> <th data-bbox="1955 671 2145 703">No</th> <th data-bbox="2145 671 2199 703">n/a</th> </tr> <tr> <td data-bbox="1350 703 1892 735">M10: External testing started by 05/12/2022</td> <td data-bbox="1892 703 1955 735"><input type="checkbox"/></td> <td data-bbox="1955 703 2145 735"><input checked="" type="checkbox"/> 01/05/2023</td> <td data-bbox="2145 703 2199 735"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 735 1892 767">M11: Final external communication by 01/04/2023</td> <td data-bbox="1892 735 1955 767"><input checked="" type="checkbox"/></td> <td data-bbox="1955 735 2145 767"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 735 2199 767"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 767 1892 799">M12: External testing completed by 13/10/2023</td> <td data-bbox="1892 767 1955 799"><input checked="" type="checkbox"/></td> <td data-bbox="1955 767 2145 799"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 767 2199 799"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1350 799 1892 831">M13: Standard implemented by 20/11/2023</td> <td data-bbox="1892 799 1955 831"><input checked="" type="checkbox"/></td> <td data-bbox="1955 799 2145 831"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 799 2199 831"><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>			
Analysis and Communication	Yes	No	n/a																																																																				
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>																																																																				
Internal Adaptation	Yes	No	n/a																																																																				
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>																																																																				
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>																																																																				
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>																																																																				
Testing and Implementation	Yes	No	n/a																																																																				
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>																																																																				
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
<p>Payment amounts are always calculated on the end-of-day positions on the record date. If the payment date falls on a non-business day in the country of the currency in which the payment is due, the payment must be made on the next business day. If the next business day would fall in the following month, and the payment needs to be made in the same month (with the payment day being moved to precede the original payment date) then the Modified Following (Adjusted) Business Day Convention must be used.</p>	Adaptation Required	Modified Following (Adjusted) Business Day Convention to be implemented for Fixed Rate securities	Subject to compliance by issuer.																																																																				
<p>In order to comply with this rule, one of the following business day conventions should be used at the time of issuance of the security:</p> <table border="1"> <thead> <tr> <th data-bbox="129 1270 286 1334">Business Day Convention</th> <th data-bbox="286 1270 443 1334">Calculation Period</th> <th data-bbox="443 1270 696 1334">Post-Trade Process</th> </tr> </thead> <tbody> <tr> <td data-bbox="129 1334 286 1374">Following</td> <td data-bbox="286 1334 443 1374">Adjusted</td> <td data-bbox="443 1334 696 1374">Pay the next business day</td> </tr> <tr> <td data-bbox="129 1374 286 1414">Following</td> <td data-bbox="286 1374 443 1414">Unadjusted</td> <td data-bbox="443 1374 696 1414">Pay the next business day</td> </tr> </tbody> </table>	Business Day Convention	Calculation Period	Post-Trade Process	Following	Adjusted	Pay the next business day	Following	Unadjusted	Pay the next business day	Adaptation Required	Modified Following (Adjusted) Business Day Convention to be implemented for Fixed Rate securities	Subject to compliance by issuer.																																																											
Business Day Convention	Calculation Period	Post-Trade Process																																																																					
Following	Adjusted	Pay the next business day																																																																					
Following	Unadjusted	Pay the next business day																																																																					

	Modified Following	Adjusted	Pay the previous business day																																																																				
7	Securities amount data	<p><i>Securities amount data should be defined in accordance with the following rules:</i></p> <ul style="list-style-type: none"> <i>Debt instruments with a nominal value should be denominated in face amount (FAMT)</i> <i>Debt instruments with no nominal value should be denominated in units (UNIT)</i> <i>Equities should be denominated in units (UNIT)</i> <i>Investment funds should be denominated in units (UNIT)</i> 					<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							Analysis and Communication	Yes	No	n/a																																																													
							M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							Internal Adaptation	Yes	No	n/a																																																													
							M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
							Testing and Implementation	Yes	No	n/a																																																													
							M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																													
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																				
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																				
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																				
	<i>Debt instruments with a nominal value should be denominated in face amount (FAMT)</i>	N/A, subject to issuer compliance. We will follow issuers T&Cs. No required changes foreseen	Subject to issuers' compliance. No change for both existing and new securities.	None identified so far																																																																			
	<i>Debt instruments with no nominal value should be denominated in units (UNIT)</i>	N/A, subject to issuer compliance. We will follow issuers T&Cs. No required changes foreseen	Subject to issuers' compliance. No change for both existing and new securities.	None identified so far																																																																			
	<i>Equities should be denominated in units (UNIT)</i>	N/A, subject to issuer compliance. We will follow issuers T&Cs. No required changes foreseen	Subject to issuers' compliance. No change for both existing and new securities.	None identified so far																																																																			

<p><i>Investment funds should be denominated in units (UNIT)</i></p>	<p>N/A, subject to issuer compliance. We will follow issuers T&Cs. No required changes foreseen</p>	<p>Subject to issuers' compliance. No change for both existing and new securities.</p>	<p>None identified so far</p>																																																																	
<p>8</p> <p>Payment time</p> <p><i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i></p> <p><i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i></p> <p><i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i></p>				<table border="1"> <thead> <tr> <th data-bbox="1359 279 1899 316">Analysis and Communication</th> <th data-bbox="1904 279 1955 316">Yes</th> <th data-bbox="1960 279 2145 316">No</th> <th data-bbox="2150 279 2190 316">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1359 319 1899 355">M1: Analysis started by 30/06/2020</td> <td data-bbox="1904 319 1955 355"><input type="checkbox"/></td> <td data-bbox="1960 319 2145 355"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 319 2190 355"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 359 1899 395">M2: Initial communication by 01/03/2021</td> <td data-bbox="1904 359 1955 395"><input type="checkbox"/></td> <td data-bbox="1960 359 2145 395"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 359 2190 395"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 399 1899 435">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1904 399 1955 435"><input type="checkbox"/></td> <td data-bbox="1960 399 2145 435"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 399 2190 435"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 438 1899 475">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1904 438 1955 475"><input type="checkbox"/></td> <td data-bbox="1960 438 2145 475"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 438 2190 475"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 478 1899 515">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1904 478 1955 515"><input type="checkbox"/></td> <td data-bbox="1960 478 2145 515"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 478 2190 515"><input checked="" type="checkbox"/></td> </tr> <tr> <th data-bbox="1359 518 1899 555">Internal Adaptation</th> <th data-bbox="1904 518 1955 555">Yes</th> <th data-bbox="1960 518 2145 555">No</th> <th data-bbox="2150 518 2190 555">n/a</th> </tr> <tr> <td data-bbox="1359 558 1899 595">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1904 558 1955 595"><input type="checkbox"/></td> <td data-bbox="1960 558 2145 595"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 558 2190 595"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 598 1899 635">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1904 598 1955 635"><input type="checkbox"/></td> <td data-bbox="1960 598 2145 635"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 598 2190 635"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 638 1899 675">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1904 638 1955 675"><input type="checkbox"/></td> <td data-bbox="1960 638 2145 675"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 638 2190 675"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 678 1899 715">M9: Internal testing complete by 02/12/2022</td> <td data-bbox="1904 678 1955 715"><input type="checkbox"/></td> <td data-bbox="1960 678 2145 715"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 678 2190 715"><input checked="" type="checkbox"/></td> </tr> <tr> <th data-bbox="1359 718 1899 754">Testing and Implementation</th> <th data-bbox="1904 718 1955 754">Yes</th> <th data-bbox="1960 718 2145 754">No</th> <th data-bbox="2150 718 2190 754">n/a</th> </tr> <tr> <td data-bbox="1359 758 1899 794">M10: External testing started by 05/12/2022</td> <td data-bbox="1904 758 1955 794"><input type="checkbox"/></td> <td data-bbox="1960 758 2145 794"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 758 2190 794"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 798 1899 834">M11: Final external communication by 01/04/2023</td> <td data-bbox="1904 798 1955 834"><input type="checkbox"/></td> <td data-bbox="1960 798 2145 834"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 798 2190 834"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 837 1899 874">M12: External testing completed by 13/10/2023</td> <td data-bbox="1904 837 1955 874"><input type="checkbox"/></td> <td data-bbox="1960 837 2145 874"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 837 2190 874"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1359 877 1899 914">M13: Standard implemented by 20/11/2023</td> <td data-bbox="1904 877 1955 914"><input type="checkbox"/></td> <td data-bbox="1960 877 2145 914"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2150 877 2190 914"><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<p><i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i></p>	<p>Implemented (subject to receipt of funds from issuers)</p>	<p>Implemented, dependency on the timely payment from the issuers/agents</p>	<p>None identified so far</p>																																																																	
<p><i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i></p>	<p>Implemented (subject to receipt of funds from issuers)</p>	<p>Implemented, dependency on the timely payment from the issuers/agents</p>	<p>None identified so far</p>																																																																	
<p><i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i></p>	<p>Implemented (for Investor CSD, subject to simultaneous processing by Issuer CSD)</p>	<p>Implemented, dependency on the timely payment from the issuers/agents</p>	<p>None identified so far</p>																																																																	

	<i>Cash proceeds should be made available⁵ by the issuer CSD as early as possible on the payment date using functionalities such as the night-time settlement (NTS) where available, allowing for settlement as soon as technically possible⁶ at the opening of the securities settlement system.</i>	Implemented (subject to receipt of funds from issuers)	Implemented, dependency on the timely payment from the issuers/agents	None identified so far																																																																	
	<i>Government debt payments are expected to be paid in the overnight (where NTS is available)/at the latest at the start of the business day.</i>	Implemented (subject to receipt of funds from issuer, Issuer CSD or depository)	Implemented, dependency on the timely payment from the issuers/agents	None identified so far																																																																	
9	<p>Notification of processing status</p> <p><i>If an issuer, issuer agent, or Issuer CSD cannot process a Corporate Action on the previously announced Payment Date, all Account Servicers must inform Account Owners about the delay as soon as possible and based on information received from higher up the custody chain.</i></p>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 31/05/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 31/12/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 16/01/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 28/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 01/05/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																		
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>																																																																		
Internal Adaptation	Yes	No	n/a																																																																		
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>																																																																		
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>																																																																		
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																		
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>																																																																		
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	<i>If a Corporate Action cannot be processed on the previously announced Payment Date in accordance with the timelines specified in Standard 8, Issuers and their respective agents shall be responsible for providing information to the Issuer CSD on the reasons for the delay in the processing of the Corporate Action. Upon receipt of the information from the issuers and their agents, the issuer CSD must send a notification message containing this information to its participants as early as possible, but no later than 12:15 on the payment date for European currencies and 16:45 on the payment date for non-European currencies (Issuer CSD time). The issuer CSD must also notify its participants of any issues at CSD level which impact the payment of CA</i>	Adaptation Required	<p>This reporting is not supported today and has to be implemented; define business flows.</p> <p>Extent of implementation required subject to open issues raised with ASEG.</p>	None identified so far																																																																	

⁵ The funds should not be subject to any limitations once made available.

⁶ It is expected that payments will be made by 09:30 (Issuer CSD time) to facilitate collateral management. AMI-SeCo will carry out regular fact-finding exercises to monitor actual CA payment times. Payments in Eastern timezone currencies (e.g. Japanese Yen) are expected to be processed in the nighttime settlement.

proceeds as soon as possible. Intermediaries shall pass on the notification message through the custody chain to ensure all impacted parties are informed of the delay.

Elective events

For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.

Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).

For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.

10

Analysis and Communication	Yes	No	n/a
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>
Internal Adaptation	Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>
Testing and Implementation	Yes	No	n/a
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.

N/A for Issuer CSD

Implemented for Investor CSD

N/A

None identified so far

Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).

Potential Adaptation Required

Already implemented for some events. To be considered per event type.

None identified so far

	For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.	Potential Adaptation Required	To be considered per event type	None identified so far				
	Account servicers should include an indicator in the CA notification message to identify that a security position will be (soft) blocked.	Adaptation Required	Already implemented for some events. Addition of event types for which this field will be populated.	None identified so far				
11	Availability of default options <i>Account Servicers shall ensure that a Corporate Action event notification message identifies the default option for that event.</i>	Implemented	N/A	None identified so far	Analysis and Communication	Yes	No	n/a
					M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					Internal Adaptation	Yes	No	n/a
					M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					Testing and Implementation	Yes	No	n/a
					M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>					
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>					
	A default option should be present in all Corporate Action events that have more than one option. The default option as identified by the Issuer CSD must be transmitted unchanged through the custody chain.							
12	Handling of fees for meeting related CA events <i>All fees (e.g. solicitation fees, consent fees) to be credited / debited as a result of participation in an event shall be confirmed using the same meeting event type.</i>				Analysis and Communication	Yes	No	n/a
					M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> 31/05/2022	<input type="checkbox"/>
					Internal Adaptation	Yes	No	n/a
					M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>					

				<table border="1"> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 28/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>Testing and Implementation</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 01/05/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </table>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																								
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>																																																																	
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<p>A holder of a security may be entitled to receive a fee following the announcement of a meeting fee. This fee may be paid to all holders of the security or alternatively only to certain holders of the security fulfilling certain criteria. The different constellation of options which may lead to the payment of a meeting fee are outlined below:</p> <p>A bond/shareholder has to instruct (a certain option until a certain deadline) in order to receive the payment.</p> <p>A bond/shareholder has to instruct early (a certain option until a certain deadline) in order to obtain an early incentive premium. The bond/shareholder then receives the rate announced in the early incentive premium field.</p> <p>All bond/shareholders receive the fee without having to participate/instruct at the meeting – the rule is as follows: everyone who has a holding as of a certain date (record date) will receive the fee.</p> <p>In addition to the above use cases, the event may also include a condition that resolutions have to pass at the meeting in order to receive a fee.</p>	Adaptation Required	TBC - Subject to final guidance from SWIFT / SMPG, to be incorporated into SCoRE standard	None identified so far																																																																	
13	<p>Reversal of CA movements</p> <p>A pre-advice message must be issued in advance of any reversal of a CA. In case of a cash reversal, the pre-advice must be sent sufficiently in advance of the reversal so that recipients have adequate time for cash management.</p>			<table border="1"> <tr> <td>Analysis and Communication</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 31/05/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>Internal Adaptation</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 31/12/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 16/01/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 28/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>Testing and Implementation</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 01/05/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>																																																																	
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>																																																																	
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 28/04/2023	<input type="checkbox"/>																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>																																																																	
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	

<p><i>The Account Servicer must send a reversal announcement before the reversal is processed to allow the recipient of the CA payment sufficient time to pre-fund the reversal of the CA proceeds before the reversal takes place.</i></p>	Adaptation Required	Alignment of reversal reason codes.	None identified so far																																																																	
<p>14</p> <p>Processing of foreign currency CA payments</p> <p><i>To process payments in currencies not eligible in the settlement system, the CSD must instruct the cash correspondent to debit the account of the paying agent and to pay the funds to an account of the security holder. The CSD must send only the corporate action confirmation to the security holder only upon receipt of the confirmation from the cash correspondent that the cash has been transferred successfully.</i></p>	Implemented	The payments in foreign currencies are processed in the ICSD environment	None identified so far	<table border="1"> <thead> <tr> <th data-bbox="1355 252 1899 284">Analysis and Communication</th> <th data-bbox="1899 252 1955 284">Yes</th> <th data-bbox="1955 252 2145 284">No</th> <th data-bbox="2145 252 2199 284">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1355 292 1899 323">M1: Analysis started by 30/06/2020</td> <td data-bbox="1899 292 1955 323"><input type="checkbox"/></td> <td data-bbox="1955 292 2145 323"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 292 2199 323"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 331 1899 363">M2: Initial communication by 01/03/2021</td> <td data-bbox="1899 331 1955 363"><input type="checkbox"/></td> <td data-bbox="1955 331 2145 363"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 331 2199 363"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 371 1899 403">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1899 371 1955 403"><input type="checkbox"/></td> <td data-bbox="1955 371 2145 403"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 371 2199 403"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 411 1899 443">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1899 411 1955 443"><input type="checkbox"/></td> <td data-bbox="1955 411 2145 443"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 411 2199 443"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 451 1899 483">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1899 451 1955 483"><input type="checkbox"/></td> <td data-bbox="1955 451 2145 483"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 451 2199 483"><input checked="" type="checkbox"/></td> </tr> <tr> <th data-bbox="1355 491 1899 523">Internal Adaptation</th> <th data-bbox="1899 491 1955 523">Yes</th> <th data-bbox="1955 491 2145 523">No</th> <th data-bbox="2145 491 2199 523">n/a</th> </tr> <tr> <td data-bbox="1355 531 1899 563">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1899 531 1955 563"><input type="checkbox"/></td> <td data-bbox="1955 531 2145 563"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 531 2199 563"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 571 1899 603">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1899 571 1955 603"><input type="checkbox"/></td> <td data-bbox="1955 571 2145 603"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 571 2199 603"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 611 1899 643">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1899 611 1955 643"><input type="checkbox"/></td> <td data-bbox="1955 611 2145 643"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 611 2199 643"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 651 1899 683">M9: Internal testing complete by 02/12/2022</td> <td data-bbox="1899 651 1955 683"><input type="checkbox"/></td> <td data-bbox="1955 651 2145 683"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 651 2199 683"><input checked="" type="checkbox"/></td> </tr> <tr> <th data-bbox="1355 691 1899 722">Testing and Implementation</th> <th data-bbox="1899 691 1955 722">Yes</th> <th data-bbox="1955 691 2145 722">No</th> <th data-bbox="2145 691 2199 722">n/a</th> </tr> <tr> <td data-bbox="1355 730 1899 762">M10: External testing started by 05/12/2022</td> <td data-bbox="1899 730 1955 762"><input type="checkbox"/></td> <td data-bbox="1955 730 2145 762"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 730 2199 762"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 770 1899 802">M11: Final external communication by 01/04/2023</td> <td data-bbox="1899 770 1955 802"><input type="checkbox"/></td> <td data-bbox="1955 770 2145 802"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 770 2199 802"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 810 1899 842">M12: External testing completed by 13/10/2023</td> <td data-bbox="1899 810 1955 842"><input type="checkbox"/></td> <td data-bbox="1955 810 2145 842"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 810 2199 842"><input checked="" type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 850 1899 882">M13: Standard implemented by 20/11/2023</td> <td data-bbox="1899 850 1955 882"><input type="checkbox"/></td> <td data-bbox="1955 850 2145 882"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 850 2199 882"><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
<p><i>Before accepting securities paying cash proceeds in a currency not eligible in the settlement system, the CSD should put in a place a process to handle payments in that currency.</i></p>																																																																				
<p>15</p> <p>ISO 20022 messages for corporate actions</p> <p><i>Account Servicers must have the capability to support ISO 20022 messages for the processing of corporate actions.</i></p>				<table border="1"> <thead> <tr> <th data-bbox="1355 1091 1899 1123">Analysis and Communication</th> <th data-bbox="1899 1091 1955 1123">Yes</th> <th data-bbox="1955 1091 2145 1123">No</th> <th data-bbox="2145 1091 2199 1123">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1355 1131 1899 1163">M1: Analysis started by 30/06/2020</td> <td data-bbox="1899 1131 1955 1163"><input checked="" type="checkbox"/></td> <td data-bbox="1955 1131 2145 1163"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 1131 2199 1163"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 1171 1899 1203">M2: Initial communication by 01/03/2021</td> <td data-bbox="1899 1171 1955 1203"><input checked="" type="checkbox"/></td> <td data-bbox="1955 1171 2145 1203"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 1171 2199 1203"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 1211 1899 1243">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1899 1211 1955 1243"><input checked="" type="checkbox"/></td> <td data-bbox="1955 1211 2145 1243"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 1211 2199 1243"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 1251 1899 1283">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1899 1251 1955 1283"><input checked="" type="checkbox"/></td> <td data-bbox="1955 1251 2145 1283"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 1251 2199 1283"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 1291 1899 1323">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1899 1291 1955 1323"><input type="checkbox"/></td> <td data-bbox="1955 1291 2145 1323"><input checked="" type="checkbox"/> 31/05/2022</td> <td data-bbox="2145 1291 2199 1323"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1355 1331 1899 1362">Internal Adaptation</th> <th data-bbox="1899 1331 1955 1362">Yes</th> <th data-bbox="1955 1331 2145 1362">No</th> <th data-bbox="2145 1331 2199 1362">n/a</th> </tr> <tr> <td data-bbox="1355 1370 1899 1402">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1899 1370 1955 1402"><input checked="" type="checkbox"/></td> <td data-bbox="1955 1370 2145 1402"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2145 1370 2199 1402"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1355 1410 1899 1442">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1899 1410 1955 1442"><input type="checkbox"/></td> <td data-bbox="1955 1410 2145 1442"><input checked="" type="checkbox"/> 31/12/2022</td> <td data-bbox="2145 1410 2199 1442"><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>																												
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/05/2022	<input type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/12/2022	<input type="checkbox"/>																																																																	

					M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 16/01/2023	<input type="checkbox"/>
					M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/03/2023	<input type="checkbox"/>
					Testing and Implementation	Yes	No	n/a
					M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/05/2023	<input type="checkbox"/>
					M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
					M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

Message Name	Message Identifier								
Corporate Action Notification	seev.031	Adaptation Required	Implementation of ISO 20022 and as well as specific mapping, validations and processing of the messages in both versions ISO15022 and ISO20022.	None identified so far					
Corporate Action Event Processing Status Advice	seev.032	Adaptation Required							
Corporate Action Instruction	seev.033	Adaptation Required							
Corporate Action Instruction Status Advice	seev.034	Adaptation Required							
Corporate Action Movement Preliminary Advice	seev.035	Adaptation Required							
Corporate Action Movement Confirmation	seev.036	Adaptation Required							
Corporate Action Movement Reversal Advice	seev.037	Adaptation Required							
Corporate Action Cancellation Advice	seev.039	Adaptation Required							
Corporate Action Instruction Cancellation Request	seev.040	Adaptation Required							
Corporate Action Instruction Cancellation Request Status Advice	seev.041	Adaptation Required							
Corporate Action Instruction Statement Report	seev.042	N/A	Implementation of ISO 20022 and as well as specific mapping, validations and processing of the messages in both	None identified so far					
Corporate Action Movement Preliminary Advice Cancellation Advice	seev.044	Adaptation Required							

