

# SCoREBOARD

## Billing Processes – H2 2021

### Austrian NSG






The Single Collateral Management Rulebook for Europe (SCoRE) contains 4 Standards related to billing processes (published as the [SCoRE Standards for Billing Processes](#)). Implementation progress is monitored twice per year. This summary report presents the results of the H2 2021 monitoring exercise conducted by the Austrian NSG with the involvement of the following stakeholders:

- 1 CSD – OeKB CSD
- 5 Custodians

6 entities are monitored in the Austrian market

The SCoRE Overview provides a high-level summary of the H2 2021 monitoring exercise.

### SCoRE Overview

 <small>SINGLE COLLATERAL MANAGEMENT RULEBOOK FOR EUROPE</small>	 <b>Response Rate</b>	 <b>Implementation Status</b>	 <b>Milestones achieved?</b>	 <b>Implemented on Time?</b>
Custodians	0%	Implemented 16% Analysis started 8% Implementation started 0%	0%	20%
CSD - Oesterreichische Kontrollbank	100%	Implemented 80% Analysis started 20% Implementation started 0%	Yes	Yes

Note: Implemented on time reflects the entity's expected ability to achieve the final milestone on time.

This NSG summary report is structured as follows: The Executive Summary provides an overview of the responses received per Entity Type i.e. CSD, TPA, Custodian etc. Section 1 presents the compliance status of each entity type. Section 2 provides an overview of the progress against the individual milestones. Section 3 then provides a more detailed overview of the implementation status per Standard for each entity type.

## Executive Summary

Timely implementation of ISO20022 considered as the main challenge in the Austrian market

None of the five custodians responded to the survey, with only the Austrian CSD – OeKB CSD – responding during this round.

This section presents the actual situation of the Austrian market regarding the implementation of the SCoRE standards. Austrian banks see and agree on the need for the implementation of the standards but there is a concern as far as the implementation of ISO 20022 is concerned. This implementation is regarded as the main challenge in complying with these standards. The ongoing pandemic crisis and the fulfilment of legal obligations take most of the available resources. In particular, the implementation of regulatory requirements (SRD, SFTR, CSDR) bound to close mandatory deadlines are currently the main focus of the Austrian market.

### CSD – OeKB CSD

CSD will meet future milestone

OeKB CSD's implementation plan is on track with milestone 3 (analysis completed) being met.

### Custodians

Custodian implementation currently not sufficiently clear

Not enough information could be gathered in order to measure the progress of the implementation by custodians.

### NCB

Oesterreichische Nationalbank is committed to promote the adoption of the SCoRE Standards

For the comprehensive adoption of the SCoRE standards for Corporate Actions, Oesterreichische Nationalbank is strongly dependent on the progress of the overall market. Naturally OeNB is committed to take a catalyst function to promote the implementation of these SCoRE standards beyond the first wave.

# 1 SCoREBOARD

This section presents the overall compliance status in the market. CSDs and TPAs are monitored on an individual basis and are assigned a colour-code status in accordance with the methodology outlined in Box 1<sup>1</sup>. Custodians are monitored on an aggregated basis and assigned a percentage compliance status.

## Box 1 SCoREBOARD – Implementation Phase



- The Standard has been implemented
- Implementation of the Standard is on schedule (based on the agreed milestones)
- Implementation is behind schedule (based on the agreed milestones)
- Implementation has not started

For custodians, progress is monitored and reported as a percentage; for example the % of custodians in a given market who have started internal adaptation of IT systems.

**Table A**  
SCoREBOARD

STANDARD	Custodians	CSD - Oesterreichische Kontrollbank
1: ISO 20022 messaging	10%	Y
2: Billing cycles	40%	B
3: Cut-off date	20%	B
4: Dates for payments fees	40%	B

**Notes:**

- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in Box 1 above.
- For custodians the % indicates that the standard has either already been implemented, or that implementation is on track i.e. at a minimum that analysis has already started or that implementation has started per Standard.
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.

<sup>1</sup> For further details please refer to the [AMI-SeCo Monitoring Framework](#)

## 2 Milestones

This section tracks an entity's progress in implementing the Standards on an ongoing basis. 13 milestones have been defined as listed in the box below.

### Box 2 SCoRE Milestones

Milestone	Description	Date
M1	<b>Analysis Started:</b> Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?	30/06/2020
M2	<b>Initial Communication:</b> Has initial high-level communication with external stakeholders on the changes introduced by SCoRE commenced?	01/03/2021
M3	<b>Analysis Completed:</b> Have you completed an in-depth analysis of all applicable SCoRE Standards?	31/07/2021
M4	<b>Documentation Completed:</b> Have you documented all the internal processes and procedures which need to be adapted in order to comply with the SCoRE Standards?	31/12/2021
M5	<b>Detailed External Communication:</b> Has detailed communication started regarding (i) upcoming changes in business processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts by SWIFT) and (iii) planned testing activities been provided to users?	31/12/2021
M6	<b>SCoRE Adaptation Started:</b> Have you started to adapt/develop the processes and procedures in order to comply with the SCoRE Standards?	01/01/2022
M7	<b>SCoRE Adaptation Complete:</b> Have you completed the necessary adaptations/developments for the processes and procedures in order to comply with the SCoRE Standards?	30/06/2022
M8	<b>Internal Testing Started for SCoRE:</b> Have you started to test the changes to your internal processes and procedures which have been introduced in order to comply with the SCoRE Standards?	01/07/2022
M9	<b>Internal Testing Complete for SCoRE:</b> Have you completed the necessary internal testing?	02/12/2022
M10	<b>External Testing Started for SCoRE:</b> Are you in a position to test the changes introduced in order to comply with the SCoRE Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	05/12/2022
M11	<b>Final External Communication on SCoRE:</b> has final communication to users been provided (i.e. updated user guide to reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?	01/04/2023
M12	<b>External Testing Completed for SCoRE:</b> Is the testing of the changes introduced in order to comply with the SCoRE Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the Standards applicable to TPAs)?	13/10/2023
M13	<b>SCoRE Standards Implemented:</b> have the SCoRE Standards been implemented?	20/11/2023

Notes: N/A

Milestones expected to be achieved in the current reporting period are highlighted in blue in the header of Table B below. The blue colour-code is then assigned to those milestones which have been successfully achieved to date for each respective entity. Milestones which will only be achieved later are assigned a yellow status, while milestones which will only be achieved with significant delays / where work has not yet commenced are marked in red.

For the remaining milestones (i.e. milestones due to be achieved only after the current reporting cycle) the colour-code indicates an entity's expected ability to achieve a future milestone on time. The expected date of achievement is also indicated in the table if it is different to the milestone date defined by AMI-SeCo.

**Table B**  
Milestones

	Custodians	CSD - Oesterreichische Kontrollbank
Milestone 1 June 2020	20%	Yes
Milestone 2 March 2021	20%	Yes
Milestone 3 July 2021	0%	Yes
Milestone 4 December 2021	0%	Yes
Milestone 5 December 2021	0%	03/22
Milestone 6 January 2022	0%	06/22
Milestone 7 June 2022	0%	09/22
Milestone 8 July 2022	20%	10/22
Milestone 9 December 2022	0%	Yes
Milestone 10 December 2022	0%	Yes
Milestone 11 April 2023	0%	Yes
Milestone 12 October 2023	20%	Yes
Milestone 13 November 2023	20%	Yes

### Summary

Austrian banks see and agree on the need for the implementation of the standards. There is concern about the timeliness of the implementation date of ISO 20022 which will have a bearing on the overall compliance with the standards.

The ongoing pandemic and the implementation of regulatory requirements (SRD, SFTR, CSDR) supported by legal acts and with close mandatory deadlines are crucial and in currently the main focus of the Austrian market participants.


OeKB CSD's implementation plan is on track.

### 3 Implementation status per SCoRE Standard

This section presents the implementation status of each Standard per entity type.

#### CSD – OeKB CSD


##### Implementation status per SCoRE Standard



Notes  
N/A

#### Custodians

##### Implementation status per SCoRE Standard



Notes  
N/A

© European Central Bank, 2022

Postal address 60640 Frankfurt am Main, Germany  
Telephone +49 69 1344 0  
Website [www.ecb.europa.eu](http://www.ecb.europa.eu)

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The cut-off date for the data included in this report was 17 November 2021.

For specific terminology please refer to the [ECB glossary](#) (available in English only).