



EUROPEAN CENTRAL BANK

EUROSYSTEM

**João Amaro**

Market Infrastructure Development

European Central Bank

# **Eurosystem Collateral Management System (ECMS)**

Presentation to the AMI-SeCo

Frankfurt, 20 November 2018

## **Current status of ECMS work – UDFS and URD**

- Drafting of the User Detailed Functional Specifications (UDFS) is ongoing on the Eurosystem and Service Provider side with 5 iterations (out of 8) delivered to the ECMS-WG.
- The first 2 iterations have been reviewed and validated by the ECMS-WG.
- Iteration 6 of the ECMS UDFS will have a focus on the handling of corporate actions. Drafting is currently under way on the service provider side. Specifications are based on the harmonisation agreements reached by the AMI-SeCo's CMH-TF in June.
- Amendment to the approved harmonisation proposals on Triparty had to be reflected in the new User Requirements on Triparty.

## High-level planning for the realisation phase

Go-live: November 2022

