


# Involvement of TCCG in UDFS 1.0



ECB-UNRESTRICTED



Step	Iteration 1	Iteration 2	Iteration 3	Iteration 4
Sharing of draft UDFS with TCCG	23 April 2018	05 June 2018	17 July 2018	28 September 2018
TCCG written procedure	24 April 2018 – 07 May 2018	06 June 2018 – 19 June 2018	18 July 2018 – 31 July 2018	01 October 2018 – 22 October 2018
Implementation of TCCG feedback	08 May 2018 – 04 June 2018	20 June 2018 – 16 July 2018	01 August 2018 – 27 September 2018	23 October 2018 – 16 November 2018