



Meetings

Mandate approved

Set up of substreams

HSG/AMI-SeCo

21-Aug 28-Aug 04-Sep 11-Sep 18-Sep 25-Sep 02-Oct 09-Oct 16-Oct 23-Oct 30-Oct 06-Nov 13-Nov 20-Nov 27-Nov 04-Dec 11-Dec 18-Dec 25-Dec

1st meeting

2nd meeting

3rd meeting

4th meeting

5th meeting (telco if

Prep.

Detailed issue **description** for each identified activity and identify any **new activity/issue** that has not yet been identified in the prework

determine and describe the **Prioritisation Methodology**

Prioritise and assess the activities with transparent prioritization process

HSG

26/27 October 2017

AMI-SeCo

24th of August

20 September

25 October

20 November

7/8 December