

## Main Milestones Ad-hoc TIPS Release March 2024

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the Ad-hoc TIPS Release March 2024.

The table below lists the main milestones related to the Ad-hoc TIPS Release March 2024:

MILESTONE	DATE
Publication on the web about the release content / main milestones	09/11/2023
Delivery of the TIPS Specification Documents for market review (UDFS, UHB, URD)	03/04/2023
End of TIPS-WG/Market review of draft documents	17/04/2023
Latest publication date for updated TIPS Specification Documents	10/05/2023
Delivery of the CoCos Specification Documents for market review (UDFS, UHB)	04/08/2023
End of TIPS-WG/Market review of draft documents	01/09/2023
Latest publication date for updated CoCos Specification Documents	22/09/2023
Start of user testing	05/09/2023
End of user testing	23/02/2024
MIB approves the Ad-hoc TIPS Release March 2024 deployment to Production	06/03/2024
Effective date of Ad-hoc TIPS Release March 2024 in Production	17/03/2024