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MIB 
assess
ment 

UDFS/ 
Addendum document 

Time Line 

4CB: Drafting of UDFS v2.1.1 

Q3 2020 

Publication of  

UDFS v2.1 

30.11. 

20 

Publication of  

UDFS v2.2 

 

Q4 2020 

UDFS  v2.1 

Q4 2019 

Today 

20 

Q2 2020 
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Q1 2020 

UDFS  v2.2 

Publication of  

Addendum 

Document 

(UDFS v2.1) 

- February 

version - 

13 

March 

Publication of  

Addendum 

Document 

(UDFS v2.1) 

- April version - 

30 

April 



Status Addendum 
Document  

for UDFS v2.1 

• Addendum document should reflect topics from UDFS Version 2.1 

which should be more detailed and help the customers during their 

implementation process. 

• Main focus of the Addendum Document to be published end of April  

is on Part III of CLM/RTGS UDFS/MyStandards e.g.: 

• Correction of inconsistencies 

• Adding missing AS, CBO and Query message examples 

• Message examples to be improved (more business oriented) 

• Improved consistency of the business rules 

• Enrichment usage annotations  

• Camt.050 Harmonisation/Alignment dossier 

 

• The Addendum document will also cover some minor updates to the 

CLM/RTGS and Common Component UDFSs. 
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UDFS v2.2 … 

 

- will take on board: 

• content which was/will be included within Addendum Document 

• the following CRs already MIB approved for implementation 

 CSLD – C0029 – URD Descoping of U2A direct debits 

 CSLD – C0031 – URD Excess Reserve Tiering 

 CSLD – C0033 – URD Distinguished Names 

 CSLD – C0035 – URD Parked Immediate Liquidity Transfers 

• Further CRs to be incorporated in UDFS v2.2 has to be MIB 

approved for implementation till 23 September 2020 at latest 

• Editorial changes  

 

 is provided before CB testing starts 

Status UDFS v2.2 
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- Deliveries 

• Delivery of the CLM/RTGS GUI Descriptions v1.0 which 

incorporates market feedback and additional screens (due to 

market feedback and progress on development) 

• Delivery of responses to market comments. 

 

 Timing 

• The 4CB will deliver the full package by the 18 March 2020. 

• After MIB approval, ECB web-site publication is planned for end of 

March 2020. 

 

 

Status  
CLM/RTGS GUI 

Descriptions v1.0  
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Status and  
deliverables of UHB‘s  

 

• UHB for RTGS and CLM 

• UHB for RTGS v0.2 - (package 1) - 30.4.2020 

• UHB for RTGS and CLM v1.0 -  (package 2, package 3) - 30.9.2020 

• UHB for RTGS and CLM v2.0 - before start of CB / User Testing - 30.11.2020 

 

 

• UHB for CRDM and BDM 

• UHB for CRDM and BDM v 1.0 - 31.7.2020 

• UHB for CRDM and BDM v.2.0 (before start of CB and User testing) - 

18.12.2020 

 

• UHB for DWH 

• UHB for DWH v 1.0 - 30.9.2020 

• UHB for DWH v.2.0 (before start of CB and User testing) - 01.12.2020 
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- Delivery dates for the DWH report description 

 

 

 

 

 

 

 

 

 

 

 

- Comments received will be assessed and classified. Accepted comments will be 

taken on board for implementation. 

 

Reports Delivery Date 

TRN01 - TRN03  18.12.19  (√) to TSWG 

TRN04 - TRN09 29.01.20  (√) to TSWG 

PAR01 – PAR06 17.02.20  (√) to TSWG 

IDC01 – IDC06 13.03.20  (√) to TSWG 

ANS01/02, BDY01, STA01/02 03.04.20 to ECB 

TRN10/11, MIR01/02, STF01 24.04.20 to ECB 

Status 
 DWH Report Description 
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Questions ?  


